

Table of Contents

Chapter 1: Introduction	1-1
1.1 Traditional Program and Project Delivery Process	1-2
1.2 New Program and Project Delivery Process	1-3
1.3 Key Terms	1-4
Chapter 2: Project Management Principles	2-1
2.1 The Project	2-1
2.2 Project Manager (PM).....	2-2
2.3 Project Team	2-5
2.4 Project Management Process	2-6
2.5 Project Management Tools.....	2-12
Chapter 3: DOTD’s New Project Delivery Process.....	3-1
3.1 Stage 0: Feasibility	3-3
3.2 Stage 1: Planning and Environmental Process.....	3-4
3.3 Stage 2: Funding	3-6
3.4 Stage 3: Final Design Process	3-7
3.5 Stage 4: Letting.....	3-7
3.6 Stage 5: Construction	3-8
3.7 Stage 6: Operation.....	3-9
Chapter 4: Stage 0 Standard Operating Procedure	4-1
4.1 Purpose	4-1
4.2 Process.....	4-1
4.3 Responsibility Matrix	4-6
4.4 Deliverables	4-7
Chapter 5: Stage 1 Standard Operating Procedure	5-1
5.1 Purpose	5-1
5.2 Process.....	5-1
5.3 Responsibility Matrix	5-5
5.4 Checklists.....	5-7
5.5 Deliverables	5-14
Chapter 6: Stage 2 Standard Operating Procedure	6-1
6.1 Purpose	6-1
6.2 Process.....	6-1
6.3 Responsibility Matrix/ Checklist	6-4
6.4 Deliverables	6-5

Chapter 7: Stage 3 Standard Operating Procedure	7-1
7.1 Purpose	7-1
7.2 Process.....	7-2
7.3 Responsibility Matrix/ Checklist	7-9
7.4 Deliverables	7-12
Chapter 8: Stage 4 Standard Operating Procedure	8-1
8.1 Purpose	8-1
8.2 Scope.....	8-1
8.3 Goals.....	8-1
8.4 Benefits	8-1
8.5 Establishment of the Annual Baseline Letting Schedule.....	8-2
8.6 Responsibility Matrix	8-4
8.7 Stage 4 Checklists.....	8-5
8.8 Maintenance of the Letting Schedule.....	8-6
Chapter 9: Stage 5 Standard Operating Procedure	9-1
9.1 Purpose	9-1
9.2 Process.....	9-1
9.3 Deliverables	9-18
Chapter 10: Stage 6 Standard Operating Procedure	10-1
10.1 Purpose	10-1
10.2 Process.....	10-1
10.3 Responsibility Matrix	10-4
Appendix I: Project Plan.....	I-1
Appendix II: Estimating Process	II-1
1 Importance of Quality Cost Estimates	II-1
2 Consistent and Comprehensive Methodology.....	II-1
3 Taking Risks into Consideration	II-4
4 Monitoring and Updating Cost Estimates	II-5
5 The Project Cost Estimate.....	II-6
6 Stage 0 Cost Estimate	II-7
7 Stage 1 Cost Estimate	II-11
8 Stage 2 Cost Estimate	II-14
9 Stage 3 Cost Estimate	II-14
Appendix III: Project Delivery Steering Committee and Project Finance Sub-Committee	III-1
1 Purpose and Scope.....	III-1
2 PDSC Responsibilities	III-1
3 PDSC Membership.....	III-2

4	PFC Responsibilities	III-2
5	PFC Membership.....	III-3
6	Meetings.....	III-3
7	Documentation	III-3
 Appendix IV: Team Building Scenarios		IV-1
1	Stage 1.....	IV-1
 Glossary		1