1 INTRODUCTION
The key element of the Department of Transportation and Development’s (DOTD’s)
project delivery process is its clear definition of stages. Figure 1-1 defines the seven
stages of the project delivery process. The process begins with Stage 0, Feasibility, and
ends with Stage 6, Operations. This manual focuses on Stage 0, Feasibility, of DOTD’s
project delivery process. For more information on the project delivery process, see
DOTD’s Project Delivery Manual.

DOTD’s Project Delivery Process
Figure 1-1
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1.1 Purpose
The purpose of Stage 0 is to reach a decision regarding the project’s feasibility and
whether the project should continue further through the project delivery process. A base
of information must be developed so that rational decisions can be made regarding the
allocation of available funds among competing projects. Once projects are selected for
addition to the Highway Program, the information gathered from Stage 0 provides the
information necessary to proceed with Stage 1, Planning and Environmental.
The outcome of Stage 0 is a "go/no-go" decision regarding project advancement. A "go"
project is deemed to be feasible and is selected through the Highway Project Selection
Process to continue through the project delivery process. The "no-go" project is not
selected through the process and will be retained for reconsideration in the future or will
be dropped from further consideration.

1.2 Process
DOTD uses two methods to identify candidate highway projects. The first is a technical
method that gathers and analyzes data regarding the physical condition, operational
characteristics, safety performance, and congestion on state highways. The second
method seeks input from DOTD customers—the general public, state and local elected
officials, metropolitan planning organizations (MPOs), etc. Even though the majority of
public involvement will occur during the Stage 1 process; it will be necessary, on
occasion, to involve the public during the Stage 0 process. In some cases, funds are
earmarked for specific projects by Congress or the Louisiana Legislature. In other cases,
DOTD administers federal highway funds for local governments and other special
programs.
The complexity of the project will determine the extent of documentation required. For
example, those projects requiring right-of-way or having obvious major environmental
impacts will require more information than comparatively simple routine projects. For
some types of projects, an initial screening may be necessary before proceeding with
Stage 0 in order to reduce the number of candidate projects to a manageable level for the
resources available. The overall flow of project requests through Stage 0 and their
ultimate disposition is illustrated in Figure 1-2. For details of specific project types, see
chapters 2 through 6 of this manual.
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Figure 1-2
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1.3 Project Types
Typical Projects: Typical projects must be separated by the magnitude of their costs.
Those classified as “mega” projects will require dedicated funding since they cannot
reasonably be funded entirely under the annual Highway Priority Program. In instances
when resource constraints necessitate an initial screening of typical projects, the Project
Delivery Steering Committee will decide which “mega” projects proceed through Stage
0. At the conclusion of the Stage 0 study for each “mega” project, the Project Delivery
Steering Committee will decide whether to proceed with Stage 1 or place the project on
hold until more information is available about potential funding sources.
Regular projects are those that can reasonably be funded under the annual Highway
Priority Program, subject to competition with other projects within the same category.
Each year, all candidate projects for which Stage 0 studies have been completed will be
submitted to the appropriate project selection teams. The teams will then decide which
projects proceed to Stage 1 within the respective budget constraints for each project
category. Projects not selected can be shelved or retained for reconsideration the
following year. For further information on the project selection teams and the project
selection procedures, refer to the “DOTD Highway Project Selection Process” manual.
Federal/ State Earmark Projects: The U.S. Congress designates funding for specific
transportation projects in various legislative acts in a practice referred to as “earmarking.”
The projects are often called “high priority” or “demonstration” projects. Similarly, the
Louisiana Legislature earmarks funding for specific projects through the State Capital
Outlay Bond Program. Stage 0 studies will be undertaken for each of these Federal and
State earmarked projects. If sufficient earmarked funds remain following the completion
of the Stage 0 study, the project will proceed to Stage 1. If the remaining funding is not
sufficient to complete Stage 1, the Stage 0 study will either be retained for
reconsideration in the future or forwarded to the appropriate project selection team for
consideration subject to competition with other projects within the same category (i.e.,
preservation, operations, safety, additional capacity).
Special Category Projects: The DOTD administers federal highway funds for local
governments and manages other special programs.
•
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DOTD for review. Similarly, local governments make the decisions for offsystem bridge projects. Completed Stage 0 studies are then submitted to the
DOTD for review.
•

For highway/railroad at-grade crossing improvement projects and system
preservation projects, preparation of the Stage 0 studies and selection of projects
to proceed to Stage 1 occurs almost simultaneously. This is a result of the
repetitive nature of these projects and the extremely low frequency of adverse
impacts to the natural or human environments.

•

Enhancement projects are a unique case. A wide range of entities submit
applications. The completed applications serve as the Stage 0 studies. The
DOTD districts review these applications and prioritize them within each
respective district. They also coordinate with the MPO for those proposed
projects located within the metropolitan planning area in each district.

Regardless of the type of project, once the decision is made to proceed to Stage 1, the
appropriate Program Manager is notified and provided with a copy of the Stage 0 study.
It is the Program Manager’s responsibility to gain approval of Stage 1 funding, to ensure
that a project number is obtained by the appropriate departmental personnel, and to make
the necessary contacts to initiate Stage 1. The Program Manager is responsible for
sending a memorandum to the Environmental Section indicating that the project was
selected and approved for further processing through Stage 1.

1.4 Process Steps for all Project Types
The steps for completing a Stage 0 study are outlined in Figure 1-3. The Stage 0 process
for all of the different project types is discussed in detail throughout this manual. The
first step in the process is defining and articulating the purpose and need for the project.
The results of the subsequent steps determine the “practical feasibility” of the projects
and provide much of the information needed to make rational decisions regarding the
allocation of available funds among competing projects. “Practical feasibility” refers to
the technical, environmental, and financial aspects of the project. Can the project be
implemented from a technical standpoint? Are there obvious environmental impacts that
would preclude implementation? Is the project cost within the realm of possibility for
current DOTD funding programs, or will special dedicated funding be required?
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The next step in the Stage 0 process is to identify and describe a project that will address
the purpose and need. This includes describing the existing facility; providing technical
data such as current ADT, physical condition, etc.; describing the proposed
improvements; and providing any technical analyses (i.e., safety, capacity, air quality,
point-of-access, etc). The project description should include the basic design criteria and
major design features. Any design exceptions for the project should be presented along
with the rationale for them. For projects requiring right-of-way or when practical, an
aerial photograph with the proposed improvements and approximate required right-ofway limits superimposed should be included as part of the Stage 0 study. The Real Estate
and Utility Sections will conduct a detailed investigation of the right-of-way and utility
relocation impacts. Any reasonable alternatives to the initial project concept should be
identified and described. Lastly, the management of traffic and maintenance of access to
adjacent properties during construction should be described.
The third step in the process is a preliminary review of the project with regard to the
natural and human environment. This begins with defining the context of the area
(adjacent land uses, community features, etc.) and then performing an initial check for
potential impacts to the environment. This can generally be accomplished by conducting
a windshield survey and researching a few websites. It is important to employ “context
sensitive solutions” during all stages of the project delivery process. Context sensitive
solution principles require designers to work with communities, resource agencies and
local officials and to incorporate feedback from the communities to ensure the project
meets their local needs. If the project proceeds to Stage 1, a detailed environmental
review will be conducted. Thus, the purpose of the preliminary environmental review in
Stage 0 is to identify known potential impacts that could affect the cost or feasibility of
the project. Also, a value planning / value engineering assessment, an environmental
inventory, and constructability review on selected projects should be performed. Any
foreseeable construction problems will be identified with recommendations for solutions.
Refer to section 1.5 for additional project considerations.
The fourth step in the process is to develop the preliminary cost estimate for the project.
The project costs should include estimates for right-of-way, utility relocations,
construction (including traffic management during construction), environmental studies,
mitigation, and design engineering. Guidance on preparing costs estimates for each stage
in the project development process, including Stage 0, has been prepared by the Project
Development Division (see Appendix II: Estimating Process in the DOTD Project
Delivery Manual).
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Finally, the last step in the Stage 0 process is to identify expected funding sources. If the
project is being submitted for consideration under the DOTD’s regular construction
program, then the Highway Priority Program category should be listed. However, if
other funding is available to cover a portion of the cost, the source(s) and amount(s)
should be listed as this can affect the priority that the project is given by the project
selection teams. If the project has its own funding (i.e., Federal/State earmark, Urban
Systems, CMAQ, etc.), then the source(s) and amount(s) should be listed.
All safety Stage 0 studies are protected under Title 23 U.S.C. 409. The following
statement should be included in these studies: “This document is exempt from discovery
or admission under Title 23 U.S.C. 409.”
Any significant changes to the project scope or budget must be submitted to the Program
Manager for approval. Changes to the budget may need to be brought to the Project
Delivery Steering Committee, particularly if the Budget Partition is impacted.
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Stage 0 Process
Figure 1-3
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1.5

Additional Project Considerations

The Stage 0 process is an opportunity to consider items which may have a negative
and/or a positive impact on a project. Some of the items that should be considered when
determining the feasibility of a project are listed below:
•

Transit operations

•

Intelligent Transportation System (ITS) applications

•

Landscape design

•

Lighting and other electrical considerations

•

Adjacent railroads and/or railroad crossings

Transit operations should be considered during the Stage 0 process for projects in areas
that have an existing transit system as well as in areas where a transit system is planned.
For metropolitan areas, transit operation plans need to be coordinated through the MPO.
Transit operation plans for other areas should be coordinated through the DOTD Public
Transportation Section.
ITS applications should be considered throughout DOTD’s project delivery process.
DOTD’s role in ITS planning, deployment, management, and operations is to augment
the existing highway planning, construction, and maintenance practices that employ
conventional traffic control devices.
Landscape design should be considered early in the project delivery process. Landscape
design provides vegetation for aesthetics, safety, and erosion control purposes. It can
also aid in lowering construction and maintenance costs.
Lighting and other electrical considerations should be considered during the Stage 0
process. In addition to lighting, these applications include consideration of future traffic
signals, electrical facilities, and other electrical engineering needs.
Any adjacent railroads and/or railroad crossings should be noted in the Stage 0 report.
Early coordination with DOTD’s Systems Engineering Section is recommended.
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1.6 Responsibility
The responsibility for preparing and checking the Stage 0 study for completeness and
giving final approval is indicated in the following matrix. While Stage 0 activities will be
conducted in various sections throughout DOTD depending on the nature of the project,
the Project Scoping Unit within the Office of Planning and Programming is available to
provide advice and assistance in preparing Stage 0 studies. The Stage 0 process for each
of the project categories / subcategories listed in the matrix is discussed in detail in the
following chapters.
Stage 0 Responsibility Matrix
Project Category/Subcategory
System Preservation
Non-Interstate Pavement
Interstate Pavement
Contract Maintenance
Bridge (on-system)
Bridge (off-system)

Prepare Stage 0 Study

Check Completeness / Approve
Stage 0 Study

Districts
Districts / Systems Engineering Section
Districts
Districts / Bridge Design Section
Local Governments

Systems Engineering Section
Systems Engineering Section
Systems Engineering Section
Bridge Design Section
Road Design Section

MPOs / ITS Section
N/A
Districts / Traffic Engineering
Management Section
Districts
Districts
Weight Enforcement Section
Systems Engineering Section
Bridge Maintenance and Facilities
Maintenance Section

ITS Section
N/A
Traffic Engineering
Management Section
Districts
Hydraulics Section
Weight Enforcement Section
Systems Engineering Section
Bridge Maintenance and
Facilities Maintenance Section

Districts / Road Design Section /
Highway Safety Section / Transportation
Planning Section
Systems Engineering Section

Highway Safety Section

Operations/Motorist Services
ITS
MAP
Traffic Control Devices
Replacement/Upgrade
TSM
Roadway Flooding
Weigh Stations
Rest Areas
Movable Bridge P. M.

Highway Safety
Highways

RR Crossing Upgrades
Additional Capacity/
New Infrastructure
Regular Program
Corridor Upgrade
TIMED

Systems Engineering Section

Districts / Road Design Section /
Transportation Planning Section
Districts / Road Design Section /
Transportation Planning Section
N/A

Transportation Planning Section

Project Applicant
MPO
MPO / Transportation Planning Section

Road Design Section
Transportation Planning Section
Transportation Planning Section

Transportation Planning Section
N/A

Other
Enhancements
Urban Systems / CMAQ
Federal / State Earmarks (i.e., Demo,
Bond)

Note: The Project Scoping Unit in the Transportation Planning Section is available to
provide advice and assistance in preparing Stage 0 studies.
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