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A.  Opening Remarks 

Å Introduction of  CCC Oversight Committee Members 

Å Introduction of CCCD Staff  

Å Opening Remarks by Director of Toll Facilities  
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B. Legislatively Mandated Completion of Four Projects 

 

The legislature mandated that certain items be completed before 

any funding could be done on the 13 projects 
 

ÅOpening transit lanes for ñHOV2ò or ñHigh Occupancy Vehicles 2ò traffic 

on the Greater New Orleans Mississippi River Bridges. 

 

ÅProviding an additional toll tag lane for cars entering from the Algiers area. 

 

Å Installing a video or photo monitoring system as defined in R.S. 

47:820.5.1(C)(3). 

 

ÅRepainting the upriver span of the Crescent City Connection bridge (CCC 

Bridge No. 1) 

 

All of these were completed 
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C.  Completed Projects from List of Original 13 Projects 

Completed Projects 
 

ÅFunding of the required land use plan of the bridges right of way.   
 

ÅCompletion of the bridge(s) project and its approaches.    
 

ÅLighting of the Eastbank and Westbank approaches to the bridge(s) project, 

including the Westbank Expressway approach through ground level and the 

planning and construction of turn lanes, turn-arounds, and intersections, 

lighting, maintenance, grass cutting, and landscaping of the Westbank 

Expressway and connecting arteries.    
 

ÅThe legally and structurally required control devices regulating traffic on 

the exclusive transit lanes construction in accordance with federal laws and 

guidelines.  This has been completed. 
 

ÅThe General DeGaulle Drive, Terry Parkway and Shirley Drive landscaping 

and beautification project.   
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D.  Status of Remaining Projects from Original 13 Projects 

 

ÅExtension Of Peters Road South To An Intersection With 
Louisiana Highway 23  
 
ÅFour-laning of Lapalco Blvd. from Victory Drive to Highway 90 

 
ÅImprovements on Barataria Blvd. & Terry Parkway  

 
Å4th Street Extension to Burmaster/General DeGaulle 

 
ÅUpgrading of Peters Road and its rail corridor and an 

additional toll tag lane for cars entering from Algiers area 
 
ÅDown Ramp exit to Mardi Gras Blvd. to service Algiers area 

 
ÅRepainting of the Crescent City Connection 
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Extension of Peters Road South to an Intersection with Louisiana Highway 23  
 

ÅFeasibility study to connect with the existing rail line along La 23 in Plaquemines 
Parish completed in December 2002 
 

ÅUpgrading Peters Road from two (2) to three (3) lanes from Fourth Street to Lapalco 
Blvd.   
o Let in July, 2005 

o Cost - $3.8 million 

 

ÅSection of Peters Road from Lapalco Blvd. to Engineers Road was also studied for 
widening by the RPC  
o On hold due to cost and need to stabilize the Murphy Canal embankment  

o Need information from consultant 

o Cost ï To Be Determined 

 

ÅEnvironmental Assessment (EA) for extension of Peters Road (LA 3017 from 
Engineers Road to Belle Chasse Highway (LA23) in Plaquemines Parish  
o Federal Highway Administration issued a Finding of  No Significant Impact (FONSI) in 

December, 2004.  

o Cost - $81.1 million 

D.  Status of Remaining Projects from Original 13 Projects 
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Extension of Peters Road South to an Intersection with Louisiana 
Highway 23  
 

D.  Status of Remaining Projects from Original 13 Projects 
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Peters from Lapalco 

to Engineers Road 

Peters from Engineers Road 

to Belle Chasse Highway 

Peters from 4th 

Street to Lapalco 

Harvey Canal 



 

Extension of Peters Road South to an Intersection with Louisiana 
Highway 23  
 

Completed portion of 

Peters Road from 4th 

Street to Lapalco 

Harvey Canal 

Peters Road near 4th Street Looking South 

D.  Status of Remaining Projects from Original 13 Projects 
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Extension of Peters Road South to an Intersection with Louisiana 
Highway 23  
 

Portion of Peters Road 

from Lapalco to 

Engineers Road on hold  

Peters Road Looking South 

D.  Status of Remaining Projects from Original 13 Projects 
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Extension of Peters Road South to an Intersection with Louisiana 
Highway 23  
 

D.  Status of Remaining Projects from Original 13 Projects 
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Portion of Peters Road from 

Engineers Road to Belle 

Chasse Highway (LA 23) 



 

Four-laning of Lapalco Blvd. from Victory Drive to Highway 90    
 

Å Widening of Lapalco from two (2) to four (4) lanes in the section from Victory Drive to U.S. 
Hwy. 90.  

o Approximately half (1.9 miles) of the 4.1 mile corridor from Victory Drive to Hwy. 90 has 
been completed  in the area from Segnette Blvd. to U.S. Hwy 90 

o Undertaken with assistance from Regional Planning Commission 

o Funded by RPC with Jefferson Parish matching funds 

o Total cost of $7.8 million in October, 2004 

o Total Estimated Cost ï To Be Determined 

Portion Of Project Still 

To Be Completed 

Completed Portion of Project 

D.  Status of Remaining Projects from Original 13 Projects 
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Four-laning of Lapalco Blvd. from Victory Drive to Highway 90    
 

Completed Portion of Project 

from Segnette Blvd. to U.S. 

Hwy. 90 

Lapalco Blvd. Looking West 

D.  Status of Remaining Projects from Original 13 Projects 
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Four-laning of Lapalco Blvd. from Victory Drive to Highway 90    
 

Portion of Project from 

Segnette Blvd. to Victory 

Drive Still to be Completed 

Lapalco Blvd. Looking East 

D.  Status of Remaining Projects from Original 13 Projects 
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Improvements on Barataria Boulevard and Terry Parkway 
 

ÅSubstantial improvements were completed on Barataria Boulevard  
o Widening of LA. 45 from four (4) to six (6) lanes  

o Drainage improvements between U.S. Hwy. 90 and Lapalco Boulevard  

o Extensive drainage and signalization work at the Barataria and Patriot 
Street intersection  

o Project funded by RPC 

o CCCD funds moved to fund design of Peters Road ramps 

o Cost of $6.2 million in June, 2006. 

 

ÅMinor improvements implemented along Terry Parkway  
o Traffic signal upgrades  

o Minor landscaping at selected intersection  

o Cost of $300,000. 

 

Projects have been completed. 

D.  Status of Remaining Projects from Original 13 Projects 
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Improvements on Barataria Boulevard and Terry Parkway 

Location of Project 

D.  Status of Remaining Projects from Original 13 Projects 

16 



 
4th Street Extension to Burmaster/General DeGaulle 
 
ÅThe upgrading of the General DeGaulle Drive-Burmaster Avenue approach 

to the bridge(s) by extending Louisiana Highway 18 from Huey P. Long 
Avenue in central Gretna along Fourth and/or Fifth Streets eastward to 
Burmaster Avenue 

o Project at 60% Final Plans 

o Revised to include Governor Hall Extension (Included in EA and locally 
funded) 

o Partially funded by CCCD, RPC, and City of Gretna 

o The 4th Street Extension is scheduled for late 2010 early 2011 letting 

o CCCD contributed $3 million for environmental planning and 
engineering design services 

o Cost - $9 million 
 
 

D.  Status of Remaining Projects from Original 13 Projects 
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4th Street Extension to Burmaster/General DeGaulle 

Added Governor 

Hall Connector 

Original Project Limits 

D.  Status of Remaining Projects from Original 13 Projects 
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4th Street Extension to Burmaster/General DeGaulle 

Burmaster St. looking East From Hamilton Street looking  Northeast 

From 1st Street looking down Gov. Hall (South) 

D.  Status of Remaining Projects from Original 13 Projects 
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General DeGaulle Improvements 
 

Å Eastbound 3rd lane extended to Behrman 

Å Westbound widened to 3 lanes at new U-turn east of Holiday Drive 

Å Westbound widened to 4 lanes at MacArthur Drive 

Å Westbound widened to 5 lanes east of Shirley Drive 

Å Westbound widened at approach to toll plaza 
o All widening locations to include necessary drainage improvements and additions 

o Also includes lighting improvements 

o Currently at 95% final  

o Original Estimated Cost - $7 million 

 

Å General DeGaulle Drainage Improvements at Wall Blvd. and Behrman Place 

o Construction Cost - $21 million 

 

Å Total Cost - $28 million 
 
 

D.  Status of Remaining Projects from Original 13 Projects 
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General DeGaulle Improvements 

Location of Project 

General DeGaulle Looking West 

General DeGaulle at Shirley Dr. 

D.  Status of Remaining Projects from Original 13 Projects 
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Peters Road On/Off Ramps 
 

Å Separated into 2 Phases 
Å Phase 1: Westbound Lanes 

o Provides a relocated Entrance Ramp from Manhattan Blvd. 

o Provides an Exit Ramp to Peters Rd./Harvey Canal Tunnel 

o Also includes at-grade roadway improvements 

o Currently at 60% Final Design 

o Projected 95% Final in January 2011 with ROW acquisition in April 2011 

o Estimated Cost - $25 million 
 

Å Phase 2: Eastbound Lanes 
o Provides a relocated Exit Ramp for Manhattan Blvd. 

o Provides an Entrance Ramp from Peters Rd./Harvey Canal Tunnel 

o Also includes at-grade roadway improvements 

o Project to begin after completion of Phase I 

o Estimated Cost ï To Be Determined 
 

Å Includes additional toll tag lane for cars entering from Algiers area 
o This task has been completed 

D.  Status of Remaining Projects from Original 13 Projects 
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Peters Road On/Off Ramps 

Location of Project 

D.  Status of Remaining Projects from Original 13 Projects 
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Peters Road On/Off Ramps 

Phase I 

Phase II 

D.  Status of Remaining Projects from Original 13 Projects 
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