

# **HIGHWAY PROGRAM**

## **FY 2021-2022**

### **DISTRICT 03**



**LOUISIANA DEPARTMENT OF  
TRANSPORTATION & DEVELOPMENT**

**(PRELIMINARY - FOR REVIEW)**

This public document is published at a total cost of \$0.81. 50 copies of this public document were published in this first printing at a cost of \$40.50. The total cost of all printings of this document including reprints is \$40.50. This document was published by the Louisiana Department of Transportation reproduction unit, 1201 Capitol Access Road, Baton Rouge, LA 70802. This material was printed in accordance with standards for printing by state agencies established in R.S. 43.31.



## **INTRODUCTION**

- 1. R.S. 48:229.1, 230 states that “the Department shall provide the Legislature and public with this program which shall list projects to be constructed in the ensuing fiscal year”... that considers the “anticipated revenues to be appropriated by the legislature.” The Department shall also provide the Legislature a list of projects “which are in various stages of planning and preparation.”**
- 2. In compliance with this statute, the attached Highway Program identifies the projects that are scheduled for construction letting in FY 2021-22. These are denoted as being in Stage 4. Projects being developed in the other stages are also included in the document.**
- 3. There are many projects remaining to be let prior to the end of the current fiscal year, FY 2020-21. For informational purposes, these projects are also listed in this document. In the event any of these projects cannot be let as planned, they will become part of the FY 2021-22 construction program, and will be let as soon as practicable in that fiscal year.**
- 4. The one year construction program and the list of other projects in various stages are combined into this document which is called the Highway Priority Program or Highway Program. These projects are also submitted to the Federal Highway Administration along with the Transit Program. The two programs together are referred to as the State Transportation Improvement Program (STIP). The Public Hearings held each year in each Highway District fulfill both the State and Federal requirements for public involvement regarding these programs.**
- 5. DOTD has based this preliminary Highway Program on anticipated revenues. If funding above the expected amount is made available, funding may be used on projects listed in Stages 0, 1, 2, or 3.**
- 6. In the event all of the projects listed for letting in FY 2021-22 cannot be let to construction due to funding issues or unforeseen problems encountered in the pre-construction process, the affected project(s) will be let as soon as practicable in the following year and other projects listed in Stages 0, 1, 2, or 3 may be advanced into FY 2021-22.**
- 7. Construction estimates are for informational purposes only and are subject to change.**

# DOTD's Project Delivery Process



**TENTATIVE FY 21-22 BUDGET PARTITION  
CONSTRUCTION  
(COSTS IN MILLION DOLLARS)**

CATEGORY	SUB-CATEGORY	PROPOSED
PRESERVATION	NON-INTERSTATE (PAVEMENT)(STP)	54.5
	NON-INTERSTATE (PAVEMENT) (NHS)	85.0
	NON-INTERSTATE (PAVEMENT) (non-federal aid)	31.5
	ROAD PREVENTIVE MAINTENANCE	7.5
	INTERSTATE (PAVEMENT)	32.4
	BRIDGE (ON SYSTEM)	192.6
	BRIDGE (OFF SYSTEM)	13.0
	<b>SUB-TOTAL</b>	<b>416.5</b>
OPERATIONS	ITS (regular & earmarks)	11.0
	TRAFFIC CONTROL DEVICES	14.8
	ROADWAY FLOODING	3.7
	WEIGH STATIONS	0.5
	TRANSPORTATION SYSTEMS MANAGEMENT	11.1
	INTERSTATE LIGHTING	1.9
	REST AREAS	0.5
	ACCESS MANAGEMENT	8.1
	FERRIES/MAJOR REPAIRS	3.3
	MOVABLE BRIDGE PREVENTIVE MAINTENANCE	1.9
	ADA PROGRAM	2.1
	<b>SUB-TOTAL</b>	<b>58.9</b>
SAFETY	HWY. PROGRAM	53.9
	RR CROSSING UPGRADES & SEPARATIONS	12.0
	<b>SUB-TOTAL</b>	<b>65.9</b>
CAPACITY	REGULAR PROGRAM	0.0
	CORRIDOR UPGRADE	0.0
	<b>SUB-TOTAL</b>	<b>0.0</b>
MISC.	TRANSPORTATION ALTERNATIVES PROJECTS	6.5
	URBAN SYSTEMS, CONGESTION MITIGATION & AIR QUALITY, LOCAL ROAD SAFETY PROGRAM, SAFE ROUTES TO SCHOOLS, URBAN TRANSIT, DEMAND MANAGEMENT	90.9
	FED EARMARKS (DEMO,...)	0.0
	OTHER (BONDS, TOLLS, LOCAL )	13.9
	INTERMODAL CONNECTOR	47.2
	ROAD TRANSFER	21.8
	GARVEE PROGRAM	298.1
	<b>SUB-TOTAL</b>	<b>478.4</b>
<b>GRAND TOTAL</b>		<b>1019.7</b>

Subject to funding availability.

## **FUNDING TYPES**

### **FEDERAL**

**NHPP** (NATIONAL HIGHWAY PERFORMANCE PROGRAM)

**STP (SURFACE TRANSPORTATION PROGRAM)**

**STP>200K** (URBAN AREAS – NEW ORLEANS, BATON ROUGE, SHREVEPORT, LAFAYETTE)

**STP<200K** (URBAN AREAS – ALEXANDRIA, HOUMA-THIBODAUX, LAKE CHARLES, MONROE, SLIDELL, MANDEVILLE-COVINGTON, HAMMOND-PONTCHATOULA)

**STPFLEX** (FLEXIBLE)

**STP<5K** (RURAL AREAS)

**FBROFF** (OFF SYSTEM BRIDGE MAP 21)

**TAP (TRANSPORTATION ALTERNATIVES PROGRAM)**

**TAP>200K** (URBAN AREAS – NEW ORLEANS, BATON ROUGE, SHREVEPORT, LAFAYETTE)

**TAP<200K** (URBAN AREAS – ALEXANDRIA, HOUMA-THIBODAUX, LAKE CHARLES, MONROE, SLIDELL, MANDEVILLE-COVINGTON, HAMMOND-PONTCHATOULA)

**TAPFLEX** (FLEXIBLE)

**TAP<5K** (RURAL AREAS)

**HSIP, HSIPPEN, SR2S, HRRR, SATRANS** (SAFETY FUNDS, SAFE ROUTES TO SCHOOLS, HIGH RISK RURAL ROADS, SAFETY TRANSFER)

**RAIL HE, RAIL PD** (ELIMINATIONS OF HAZARDS AT RAILWAY-HIGHWAY CROSSINGS)

**CM** (CONGESTION MITIGATION AIR QUALITY – EAST BATON ROUGE, WEST BATON ROUGE, LIVINGSTON, ASCENSION, AND IBERVILLE)

**DEMO** (FEDERAL DEMONSTRATION AND HIGH PRIORITY PROJECTS – DEFINED BY U.S. CONGRESS)

**EARMARK** (FEDERAL GRANT FUNDING)

**ER** (FEDERAL EMERGENCY RELIEF PROGRAM FUNDING)

**FEMA** (FEDERAL EMERGENCY MANAGEMENT AGENCY FUNDS)

**GARVEE** (GRANT ANTICIPATION REVENUE VEHICLE)

**TIFIA** (TRANSPORTATION INFRASTRUCTURE FINANCE AND INNOVATION ACT)

### **STATE / LOCAL**

**NFA** (STATE TRANSPORTATION FUNDS FOR NON-FEDERAL AID ROUTES)

**NFABOND** (STATE BONDS FOR NON-FEDERAL AID ROUTES)

**STCASH** (STATE TRANSPORTATION TRUST FUNDS FOR STATE FUNDED CONSTRUCTION)

**TIME** (TRANSPORTATION INFRASTRUCTURE MODEL FOR ECONOMIC DEVELOPMENT)

**STBONDS** (STATE GENERAL OBLIGATION BONDS)

**STGEN** (STATE GENERAL FUNDS CASH)

### **TOLLS**

**LOCAL** (FUNDS PROVIDED BY LOCAL GOVERNMENT)

**OTHER** (OTHER SOURCE NOT LISTED)

**NFI** (NO FUNDING IDENTIFIED)

## **Statewide prioritization process for the Highway Priority Program beginning FY2017-2018**

According to Louisiana Revised Statute 48:229.1.A the construction projects included in the Highway Priority Program should accomplish the following:

### **Goal 1: Preserve/Sustain the System**

(1) Brings the state highway system into a good state of repair and optimizes the usage and efficiency of existing transportation facilities. *Prospective Outcome 3.1.1, 3.1.2, 3.1.3, 3.1.4, 3.1.5, 3.1.6, 3.2.1*

### **Goal 2: Operate the System**

(3) Supports resiliency in the transportation system, including safe evacuation of populations when necessitated by catastrophic events such as hurricanes and floods. *Prospective Outcome 3.2.1*

(7) Encourages innovation and the use of technology. *Prospective Outcome 3.2.1*

### **Goal 3: Improve the Safety of the System**

(2) Improves safety for motorized and non-motorized highway users and communities. *Prospective Outcome 3.2.1, 3.2.2, 3.2.3*

### **Goal 4: Expand the System**

(4) Increases accessibility for people, goods, and services. *Prospective Outcome 3.2.1, 3.2.5, 3.2.6*

(5) Fosters diverse economic development and job growth, international and domestic commerce, and tourism. *Prospective Outcome 3.2.1, 3.2.5, 3.2.6*

### **Goal 5: Improve Quality of Life**

(6) Fosters multimodalism, promotes a variety of transportation and travel options, and encourages intermodal connectivity. *Prospective Outcome 3.2.1*

(8) Protects the environment, reduces emissions, and improves public health and quality of life. *Prospective Outcome 3.2.1*

Per R.S. 48:229.1.C, the following factors must be considered when selecting projects for inclusion in the Highway Priority Program:

(1) The condition of the roads, streets, and structures making up the state highway system and the relative urgency of the improvements considering in their order of general needs.

(2) The type and volume of traffic on a particular segment of roadway, highway, or bridge.

(3) The crash records for a particular segment of roadway, highway, or bridge.

(4) The technical difficulties in the preparation of plans and the procurement of rights-of-way for a particular segment of roadway, highway, or bridge.

(5) Whether unforeseeable emergencies such as floods have created an immediate need for improvement or reconstruction.

(6) Whether capacity improvements are warranted due to population or traffic volume increases in specific geographic areas.

(7) Whether or not the highway or bridge is or will be on an evacuation route utilized to evacuate large populations due to catastrophic events such as hurricanes or flooding.

(8) Whether the improvement to or addition of a highway or bridge will benefit the economic development potential of the state.

In accordance with R.S. 48:229.1.D, projects must be screened to determine whether they are consistent with the most recent Statewide Transportation Plan and warrant inclusion in the Program.

Per R.S. 48:229.1.F, the Department shall identify and report prospective outcomes of each program. The Department shall evaluate the actual outcomes of each program and establish revised prospective outcomes of each program on a biennial basis.

**3.1.1. Prospective Outcome:** To effectively sustain and improve the Interstate Highway System so that 97% of the system pavement stays in fair or better condition each fiscal year.

Percent fair or better as of June 30, 2016 = 98.5%

Expected percent fair or better on June 30, 2018 = 97% or more Outcome Achieved: 97.33%

Expected percent fair or better on June 30, 2020 = 97% or more Outcome Achieved: 98.59%

**3.1.2. Prospective Outcome:** To effectively maintain and improve the National Highway System so that 95% of the system pavement stays in fair or better condition each fiscal year.

Percent fair or better as of June 30, 2016 = 91.7%

Expected percent fair or better on June 30, 2018 = 95% or more Outcome Achieved: 90.31%

Expected percent fair or better on June 30, 2020 = 95% or more Outcome Achieved: 91.0%

**3.1.3. Prospective Outcome:** To effectively maintain and improve the Highways of Statewide Significance so that 80% in SFY 2015-2016 of the system pavement stays in fair or better condition each fiscal year. In SFY 2017-2018 the goal was increased to 90%.

Percent fair or better as of June 30, 2016 = 95.81%

Expected percent fair or better on June 30, 2018 = 90% or more Outcome Achieved: 94.61%

Expected percent fair or better on June 30, 2020 = 90% or more Outcome Achieved: 94.15%

**3.1.4. Prospective Outcome:** To effectively maintain and improve the Regional Highway System so that 80% in SFY 2015-2016 of the system pavement stays in fair or better condition each fiscal year. In SFY 2017-2018 the goal was decreased to 70%.

Percent fair or better as of June 30, 2016 = 89.41%

Expected percent fair or better on June 30, 2018 = 70% or more Outcome Achieved: 87.4%

Expected percent fair or better on June 30, 2020 = 70% or more Outcome Achieved: 88.09%

**3.1.5. Prospective Outcome:** To sustain the condition and safety of Louisiana's On-System (State-owned) bridges so that deck area of structurally deficient bridges constitutes not more than 10% of the deck area of all bridges.

Percent deck area structurally deficient as of June 30, 2016 = 9.5%

Expected percent fair or better on June 30, 2018 = 10% or less Outcome Achieved: 8.9%

Expected percent fair or better on June 30, 2020 = 10% or less Outcome Achieved: 8.5%

**3.1.6. Prospective Outcome:** To sustain the condition and safety of Louisiana's Off-System (Locally-owned) bridges so that deck area of structurally deficient bridges constitutes not more than 10% of the deck area of all bridges.

Percent deck area structurally deficient as of June 30, 2016 = 8.7%

Expected percent fair or better on June 30, 2018 = 10% or less Outcome Achieved: 9.0%

Expected percent fair or better on June 30, 2020 = 10% or less Outcome Achieved: 7.8%



**3.2.1. Prospective Outcome:** Implement an average of three percent of the Louisiana Statewide Transportation Plan each fiscal year.

Cumulative percent of Plan implemented as of June 30, 2016 = 3.3%

Expected cumulative percent of Plan implemented on June 30, 2018 = 9%

Outcome Achieved: 9.9%

Expected cumulative percent of Plan implemented on June 30, 2020 = 15%

Outcome Achieved: 3.3%

**3.2.2. Prospective Outcome:** To reduce the total number of fatalities on Louisiana public roads by six percent each calendar year through 2030.

Expected number of fatalities in 2015 = 845

Actual number of fatalities in 2015 = 752

Expected number of fatalities in 2017 = 796

Actual number of fatalities in 2017 = 773

Percent reduction = increased 2.79%

Outcome Achieved: Total number of fatalities increased which is similar trend nationally.

Most states are seeing increases.

Expected number of fatalities in 2019 = 748

Actual number of fatalities in 2019 = 727

Percent reduction = 5.7%

Outcome Achieved: The primary decrease attributed to non-motorized user fatalities returning to a more typical level after an abnormal increase in 2018.

**3.2.3. Prospective Outcome:** To achieve at least a 25 % reduction in fatal and non-fatal crashes at selected crash locations through the implementation of safety improvements each year.

Average percent reduction in crash rates at all safety improvement project locations on June 30, 2016 = 23.8%

Expected percent reduction in fatal and non-fatal crash rates from safety improvements on June 30, 2018 = 25% or greater Outcome Achieved: 10.8%

Expected percent reduction in fatal and non-fatal crash rates from safety improvements on June 30, 2020 = 25% or greater Outcome Achieved: 55%

**3.2.5. Prospective Outcome:** Maintain 90% or greater of the Interstate Highway System in uncongested conditions each fiscal year.

Percent uncongested as of June 30, 2016 = 88%

Expected percent uncongested on June 30, 2018 = 90% or more Outcome Achieved: 80%

Expected percent uncongested on June 30, 2020 = 90% or more Outcome Achieved: 60.1%

**3.2.6. Prospective Outcome:** Maintain 90% or greater of the National Highway System (NHS) in uncongested conditions each fiscal year.

Percent uncongested as of June 30, 2016 = 97%

Expected percent uncongested on June 30, 2018 = 90% or more Outcome Achieved: 98%

Expected percent uncongested on June 30, 2020 = 90% or more Outcome Achieved: 96.1%



## **4 – SCHEDULED FOR LETTING**

**Per RS 48:229.1, the following is the list of “...projects to be constructed in the ensuing fiscal year...”**

**Per RS 48:231.A(6), “When this final construction program is communicated to the legislature for funding for the coming fiscal year, any project which the legislature determines is not in the proper order of priority in accordance with the factors stated in R.S. 48:229 may be deleted by the legislature. However, the legislature shall not add any projects to this final construction program, nor shall the legislature make substitutions for projects which have been removed.”**



**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**ACADIA**

**Project:** H.010962 I-10: CABLE BARRIER (LAFAYETTE/ACADIA) **Typ Imp:** INSTALL MEDIAN CABLE BARRIER  
**Prj Mgr:** DOMINGUE, CHRISTOPHER **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	I-10	450-04	HSIP	7,202	SAFETY	4-SCHEDULED IN CURRENT FY 20-21
LAFAYETTE	I-10	450-05	HSIP	3,368	SAFETY	

**Project:** H.012923 LA 91: LA 3067 - W JCT ST LANDRY PL **Typ Imp:** THIN ASPHALT OVERLAY  
**Prj Mgr:** SPURLOCK, DLON **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 91	801-11	STPFLEX	1,006	PRESERVATION - ROAD PREVENTIVE MAINTENANCE	4-SCHEDULED IN CURRENT FY 20-21
ACADIA	LA 91	211-04	STPFLEX	559	PRESERVATION - ROAD PREVENTIVE MAINTENANCE	
ACADIA	LA 91	211-03	STPFLEX	671	PRESERVATION - ROAD PREVENTIVE MAINTENANCE	

**Project:** H.013944 PARKERSON: AKDN RR XING (CROWLEY) **Typ Imp:** REMOVE THREE SPUR TRACK CROSSINGS  
**Prj Mgr:** SHREWSBERRY,BILL **Remrks:** MATCH BY CITY

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA		000-01	STPFLEX	100	RAILROADS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.014303 MERMENTAU RIVER BOAT RAMP REPL. (D03) **Typ Imp:** BOAT RAMP REMOVAL AND REPLACEMENT  
**Prj Mgr:** DOMINGUE, CHRISTOPHER **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA		000-01	STGEN	575	OTHER / MISCELLANEOUS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.014381 I-10: JEFF DAVIS PL - I-49 (RPMS) **Typ Imp:** PAVEMENT MARKINGS REPLACEMENT  
**Prj Mgr:** COLVIN, JODY **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	I-10	450-04	NHPP	90	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRAFFIC CONTROL DEVICES	4-SCHEDULED IN CURRENT FY 20-21
LAFAYETTE	I-10	450-05	NHPP	35	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRAFFIC CONTROL DEVICES	

**Project:** H.002123 RAYNE SIDEWALKS, PH. III **Typ Imp:** SIDEWALKS, LIGHTING AND RELATED WORK  
**Prj Mgr:** MEEK, STEPHEN **Remrks:** 207-07-0028

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 35	207-07	TAP<200K	434	ENHANCEMENTS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.011922 LA 1112 - LA 13 (ROAD TRANSFER IMP.) **Typ Imp:** PATCH, WIDEN, BASE REHAB, ASPHALT OVERLAY, DRAIN., & RELATED  
**Prj Mgr:** MCMILLAN, RYAN **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA		000-01	STP<5K	1,179	ROAD TRANSFER	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.013790 LA 98: LA 35 - LLAMA RD **Typ Imp:** ASPHALT OVERLAY WITH ISOLATED RECONSTRUCTION  
**Prj Mgr:** PORTER BETTS, CONNIE **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 98	389-01	STPFLEX	1,200	ROAD TRANSFER	4-SCHEDULED FOR LETTING FY 21-22

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.014478 LA 1107: LA 367 - LA 1105  
**Prj Mgr:** MAY, BRIAN

**Typ Imp:** MILL, IN-PLACE BASE REHAB & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 1107	801-39	NFA	945	PRESERVATION - NON-INTERSTATE NFA	4-SCHEDULED FOR LETTING FY 21-22

**EVANGELINE**

**Project:** H.014386 I-49:EVANGELINE PARISH PAVEMENT MARKINGS  
**Prj Mgr:** COLVIN, JODY

**Typ Imp:** PAVEMENT MARKING REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
EVANGELINE	I-49	455-03	NHPP	100	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRAFFIC CONTROL DEVICES	4-SCHEDULED IN CURRENT FY 20-21
EVANGELINE	I-49	455-92	NHPP	25	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRAFFIC CONTROL DEVICES	

**Project:** H.013976 LA 376: BAYOU BRIDGES  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** NFA AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
EVANGELINE	LA 376	820-30	STP<5K-E	408	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22
EVANGELINE	LA 376	820-30	FBROFF	573	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.014488 LA 1165: LA 29 - LA 104  
**Prj Mgr:** GAUTHIER, WILLIAM

**Typ Imp:** MILL, IN-PLACE BASE REHAB & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
EVANGELINE	LA 1165	820-22	NFA	3,000	PRESERVATION - NON-INTERSTATE NFA	4-SCHEDULED FOR LETTING FY 21-22

**IBERIA**

**Project:** H.009861 BNSF (NEW IBERIA) LA 14/CENTER/FRENCH ST  
**Prj Mgr:** SHREWSBERRY,BILL

**Typ Imp:** TRACK WORK FROM LA 14 TO FRENCH ST. (RAIL HE)  
**Remrks:** 714-23-0105

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23	RAIL HE	889	RAILROADS	4-SCHEDULED IN CURRENT FY 20-21
IBERIA		000-23	LOCAL	311	RAILROADS	

**Project:** H.009862 BNSF (NEW IBERIA) CAROLINE ST.  
**Prj Mgr:** SHREWSBERRY,BILL

**Typ Imp:** REMOVE RAILROAD CROSSING  
**Remrks:** 714-23-0108

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23	RAIL HE	44	RAILROADS	4-SCHEDULED IN CURRENT FY 20-21
IBERIA		000-23	LOCAL	6	RAILROADS	

**Project:** H.010004 LA 320: BAYOU TECHE MB REHAB (OLIVIER)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** MOVABLE BRIDGE REHABILITATION  
**Remrks:** NFA AS MATCH TO C.S. 823-12

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 320	823-12	STPFLEX	3,642	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.010100 PESSON ELEMENTARY SIDEWALKS  
**Prj Mgr:** MORVANT, MARK

**Typ Imp:** SIDEWALK CONSTRUCTION, MARKINGS,  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23	HSIPPEN	299	SAFETY - SAFE ROUTES TO SCHOOLS	4-SCHEDULED IN CURRENT FY 20-21

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.010155 US 90: RAIL SPUR REMOVAL SE OF LA 85  
**Prj Mgr:** MORVANT, RYAN

**Typ Imp:** ROADWAY RECONSTRUCTION NO ADDED CAPACITY  
**Remrks:** STBONDS AND I-49 SOUTH UNCLAIMED PROPERTY FUNDS AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	US 90	424-04	STP<5K	19,539	RAILROADS - GRADE SEPARATION	4-SCHEDULED IN CURRENT FY 20-21
IBERIA	US 90	424-04	DEMO	461	DEMO / HIGH PRIORITY	

**Project:** H.010922 LA 88: REALIGN CURVES IN COTEAU  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** REALIGN 2 CURVES ON LA 88 IN COTEAU  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 88	397-05	HSIP	3,254	SAFETY	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.011495 US 90: RAMPS @ LA 88 ROUNDABOUTS  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** ROUNDABOUTS, J-TURNS, U-TURNS, AND RELATED WORK  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 88	397-05	HSIP	1,680	SAFETY	4-SCHEDULED IN CURRENT FY 20-21
IBERIA	US 90	424-04	HSIP	677	SAFETY	
IBERIA	LA 88	397-05	HSIP	3,158	SAFETY	
IBERIA	US 90	424-04	HSIP	797	SAFETY	

**Project:** H.011781 LA 675 & LA 87 IMP. IN NEW IBERIA (RT)  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** COLD PLANE, PATCH, OVERLAY, AND RELATED WORK  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 675	823-02	NHPP	838	ROAD TRANSFER	4-SCHEDULED IN CURRENT FY 20-21
IBERIA	LA 87	823-26	STPFLEX	468	ROAD TRANSFER	
IBERIA	LA 675	823-02	NHPP	1,773	OTHER / MISCELLANEOUS	

**Project:** H.012792 LA 675 @ AIRPORT RD ROUNDABOUT  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** ROUNDABOUT  
**Remrks:** IBERIA PARISH TO PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 675	823-02	STP>200K	1,250	URBAN SYSTEMS	4-SCHEDULED IN CURRENT FY 20-21
IBERIA	US 90	424-04	STP>200K	1,250	URBAN SYSTEMS	

**Project:** H.013265 US 90: LA 14 - LA 83  
**Prj Mgr:** MAY, BRIAN

**Typ Imp:** CONCRETE PAVEMENT REHAB, ASPHALT SHOULDERS & RELATED WOR  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	US 90	424-04	NHPP	2,560	PRESERVATION - NON-INTERSTATE ON NHS SYSTEM	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.002762 LA 86: LA 3242 - LA 347  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** STABILIZE BASE AND OVERLAY  
**Remrks:** 400-01-0007; 400-01 NFA MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 86	400-01	STPFLEX	3,850	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.006128 VIDA SHAW BRIDGE OVER BAYOU TECHE  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** 713-23-0001;MOVEABLE BRIDGE

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23	FBROFF	4,177	PRESERVATION - BRIDGE (OFF SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.011026 LA 182 WB: LASALLE ST. - VINE ST.  
**Prj Mgr:** GOLZ, SARAH

**Typ Imp:** DRAINAGE STRUCTURE REMOVAL AND REPLACEMENT, ROADWAY WOR  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 182	004-04	STPFLEX	1,000	OPER EFFICIENCY/MOTORIST ASSISTANCE - ROADWAY FLOODING	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.012627 LA 997: 2 MI S IBERV PL-3 MI S IBERV PL  
**Prj Mgr:** GOLZ, SARAH

**Typ Imp:** ROADWAY EMBANKMENT, BASE COURSE, & SUPERPAVE ASPHALT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 997	230-04	NFA	450	OPER EFFICIENCY/MOTORIST ASSISTANCE - ROADWAY FLOODING	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.014491 LA 676: LA 14 - LA 675  
**Prj Mgr:** GAUTHIER, WILLIAM

**Typ Imp:** MILL, IN-PLACE BASE REHAB & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 676	823-07	NFA	2,000	PRESERVATION - NON-INTERSTATE NFA	4-SCHEDULED FOR LETTING FY 21-22

**LAFAYETTE**

**Project:** H.002151 BAYOU PARC PERDU AND CREEK BRIDGES  
**Prj Mgr:** JUDICE, ANDREW

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** 216-02-0016;

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 339-S	216-02	STPFLEX	2,500	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.002735 BAYOU VERMILION BRIDGE  
**Prj Mgr:** LAI, QUANG

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** 391-04-0018; USE NFA AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 1252	391-04	FBROFF	3,351	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED IN CURRENT FY 20-21
LAFAYETTE		000-28	NFA	129	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.003459 I-49 INTERCH:LA726/LA98/PONT DES MOUTON  
**Prj Mgr:** TONEY, PATRICK

**Typ Imp:** INTERCHANGE IMPROVEMENTS  
**Remrks:** 455-01-0054 AND 828-44-0015

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	I-49	455-01	HSIP	0	SAFETY	4-SCHEDULED IN CURRENT FY 20-21
LAFAYETTE	LA 726	828-44	HSIP	496	SAFETY	
LAFAYETTE		000-28	HSIP	676	SAFETY	
LAFAYETTE	LA 98	391-02	HSIP	352	SAFETY	

**Project:** H.006538 LAFAYETTE CONSOLIDATED GOVT SIDEWALKS  
**Prj Mgr:** MORVANT, MARK

**Typ Imp:** CONSTRUCTION OF SIDEWALKS AND CROSSWALKS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	HSIPPEN	905	SAFETY - SAFE ROUTES TO SCHOOLS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.007233 LAFAYETTE MPO NON STATE PVT MARKING  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** PAVEMENT MARKINGS  
**Remrks:** 742-28-0007

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	STP>200K	1,219	URBAN SYSTEMS	4-SCHEDULED IN CURRENT FY 20-21



**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.011832 US 90: CAMERON ST. OVERLAY  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** OVERLAY WITH ISOLATED RECONSTRUCTION WHERE NECESSARY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 90	003-11	STP>200K-E	2,682	URBAN SYSTEMS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.012393 LA 98: ROUNDABOUT AT MILLS STREET  
**Prj Mgr:** TONEY, PATRICK

**Typ Imp:** THE EXISTING INTERSECTION WILL BE CONVERTED TO A ROUNDABOUT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 98	391-02	HSIP	1,521	SAFETY	4-SCHEDULED IN CURRENT FY 20-21
LAFAYETTE		000-28	HSIP	710	SAFETY	

**Project:** H.012800 LOCAL ROADS HFST (LAFAYETTE)  
**Prj Mgr:** RIGGS, LAURA

**Typ Imp:** HIGH FRICTION SURFACE TREATMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	HSIPPEN	204	SAFETY - LOCAL ROADS SAFETY	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.012867 S LARRIVIERE RD: LA 92 - CHEMIN METAIRIE  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** ADD CENTER TURN LANE  
**Remrks:** CITY OF YOUNGSVILLE WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	STP>200K	1,938	URBAN SYSTEMS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.012915 LA 182: PONT DES MOUTON - PREJEAN RD  
**Prj Mgr:** GAUTHIER, WILLIAM

**Typ Imp:** ROADWAY WIDENING FOR CONTINUOUS TURN LANE  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 182	032-01	STPFLEX	400	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRANSPORTATION SYSTEMS MANAGEMENT	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.013360 LA 93: US 90 - BENOIT PATIN RD  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** WIDENING, ASPHALT OVERLAY, AND RELATED WORK  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 93	433-01	STPFLEX	700	ROAD TRANSFER	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.010005 LA733:VRMLN R MB RH(ELOI BROUSSARD)(HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 733	828-14	STPFLEX	8,838	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.010557 LAJAUNIE RD / LATERAL 1 BAYOU ST. CLAIR  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	FBROFF	527	PRESERVATION - BRIDGE (OFF SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.011833 ST. MARY STREET SIDEWALKS  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** SIDEWALKS  
**Remrks:** CITY OF SCOTT PROVIDING MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	STP>200K	3,600	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.011932 LA 89-1:N IBERIA ST-HEART D FARM RD(RT)  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** PATCH, COLD PLANE, ASPHALT OVERLAY, AND RELATED WORK  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 89-1	216-03	STPFLEX	750	ROAD TRANSFER	4-SCHEDULED FOR LETTING FY 21-22

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.012231 BERTRAND DRIVE STREETScape  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** ENHANCEMENTS  
**Remrks:** LAFAYETTE CONSOLIDATED GOVERNMENT WILL PROVIDE MATCH.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 3025-S	828-38	STP>200K	835	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22
LAFAYETTE	LA 3025-S	828-38	TAP>200K	583	URBAN SYSTEMS	

**Project:** H.012864 LA 94/CARMEL DRIVE SIDEWALKS  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** CONSTRUCTION OF SIDEWALKS  
**Remrks:** LAFAYETTE CONSOLIDATED GOV'T WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 94	080-03	STP>200K	522	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.012866 SOUTH COLLEGE RD (LA 3025) SIDEWALKS  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** CONSTRUCT SIDEWALKS  
**Remrks:** LAFAYETTE CONSOLIDATED GOV'T WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 3025	828-23	STP>200K	532	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.012868 FORTUNE ROAD PAVEMENT PRESERVATION  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** OVERLAY  
**Remrks:** CITY OF YOUNGSVILLE WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	STP>200K	1,020	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.012870 LA 93: I-10 RAMP - RENAUD  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** ADDING TURNING LANES  
**Remrks:** CITY OF SCOTT WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 93	217-01	STP>200K	2,594	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.012871 DETENTE ROAD PAVEMENT PRESERVATION  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** PRESERVATION  
**Remrks:** CITY OF YOUNGSVILLE WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	STP>200K	1,250	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.012880 HAPSBURG LANE / COULEE  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT NO NEW ALIGNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	FBROFF	885	PRESERVATION - BRIDGE (OFF SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.012914 LA 3073: AMBASSADOR @ BONIN IMPROVEMENTS  
**Prj Mgr:** GAUTHIER, WILLIAM

**Typ Imp:** EXTENDING TURN LANES  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 3073	828-39	NHPP	400	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRANSPORTATION SYSTEMS MANAGEMENT	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.013256 I-10 ITS SCOTT TO LAKE CHARLES  
**Prj Mgr:** NICHOLS, BEN

**Typ Imp:** INSTALL ITS EQUIPMENT ON I-10 BETWEEN SCOTT AND LAKE CHARLES  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	I-10	450-05	NHPP	175	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	4-SCHEDULED FOR LETTING FY 21-22
ACADIA	I-10	450-04	NHPP	725	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	
JEFF DAVIS	I-10	450-03	NHPP	600	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.013517 E ST PETER ST SIDEWALKS  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** SIDEWALKS  
**Remrks:** CITY OF CARENCRO TO PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	STP>200K	202	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.013941 LA 724: ROUNDABOUT @ LANDRY RD  
**Prj Mgr:** REVIERE, RYAN

**Typ Imp:** CONSTRUCT ROUNDABOUT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 724	218-30	HSIPPEN	610	SAFETY	4-SCHEDULED FOR LETTING FY 21-22
LAFAYETTE		000-28	HSIPPEN	610	SAFETY	

**Project:** H.014041 INTER. IMP. ON LA92 @ LA733 & GALLET RD  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** INTERSECTION IMPROVEMENTS ON LA 92 @ LA 733 & GALLET RD.  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 92	213-05	HSIPPEN	1,883	SAFETY	4-SCHEDULED FOR LETTING FY 21-22
LAFAYETTE	LA 733	828-14	HSIPPEN	273	SAFETY	
LAFAYETTE		000-28	HSIPPEN	48	SAFETY	

**Project:** H.014483 US 90: ALEX ST - US 90 BUS  
**Prj Mgr:** MAY, BRIAN

**Typ Imp:** PATCH, MILL, AND OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 90	003-11	NHPP	1,400	PRESERVATION - NON-INTERSTATE ON NHS SYSTEM	4-SCHEDULED FOR LETTING FY 21-22

**ST LANDRY**

**Project:** H.008332 LA 360: ROUGE BAYOU BRIDGE REPLACEMENT  
**Prj Mgr:** KEMP, KELLY

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** 849-11-0010; USE NFA AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 360	849-11	FBROFF	2,853	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.011808 LA 10: PALMETTO COMPANY CANAL BR  
**Prj Mgr:** WINDMANN, ANDREW

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 10	219-07	STPFLEX	3,337	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.012558 LA 182: END ONE WAY COUPLET - US 167  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** PATCH, SHLD REHAB, MILL, OVERLAY & TRAFFIC SIGNALS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 182	032-03	STP<200K	3,593	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	4-SCHEDULED IN CURRENT FY 20-21
ST LANDRY	LA 182	032-03	STP<200K	200	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRANSPORTATION SYSTEMS MANAGEMENT	

**Project:** H.013198 US 190 EB & WB: WALLIOR ST - LA 742  
**Prj Mgr:** MAY, BRIAN

**Typ Imp:** MILL, PATCH, OVERLAY, AND TURNLANE ADDITIONS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	US 190	012-13	NHPP	11,778	PRESERVATION - NON-INTERSTATE ON NHS SYSTEM	4-SCHEDULED IN CURRENT FY 20-21

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.013811 LA 104: 2.5 MI NW US 190 - US 190  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** MILL, BASE STABILIZATION, AND OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 104	202-03	STPFLEX	2,433	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.014202 LA 91/13:0.3MI W ACAD PL-0.5MI N ACAD PL  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** MILL, PATCH, ASPHALT OVERLAY  
**Remrks:** STGEN AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 91	849-23	STGEN	1,693	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	4-SCHEDULED IN CURRENT FY 20-21
ST LANDRY	LA 91	849-23	STPFLEX	85	OTHER / MISCELLANEOUS	
ACADIA	LA 91	801-11	STPFLEX	204	OTHER / MISCELLANEOUS	
ST LANDRY	LA 13	057-04	STPFLEX	230	OTHER / MISCELLANEOUS	

**Project:** H.014467 LA 745 EMERGENCY REPAIR  
**Prj Mgr:** FONTENOT, JOHN B.

**Typ Imp:** SLOPE STABILIZATION AND ROADWORK  
**Remrks:** SECRETARY EMERGENCY LETTER DATED 8/29/2020

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 745	849-13	FEMA	1,500	OTHER / MISCELLANEOUS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.011549 US 190 EB: DRAINAGE IMPROVEMENTS  
**Prj Mgr:** GOLZ, SARAH

**Typ Imp:** REMOVE BASE & SURFACING, RECONSTRUCT AT HIGHER ELEV  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	US 190	012-12	STPFLEX	800	OPER EFFICIENCY/MOTORIST ASSISTANCE - ROADWAY FLOODING	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.013952 JESSE B ROAD OVER BAYOU MALLET  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** TTF AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY		000-49	STP<5K-E	408	PRESERVATION - BRIDGE (OFF SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.014497 LA 13: EVANGELINE P/L - US 190  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** PATCH, MILL & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 13	057-04	STPFLEX	2,500	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	4-SCHEDULED FOR LETTING FY 21-22

**ST MARTIN**

**Project:** H.012863 CYPRESS ISLAND HWY PAVEMENT PRESERVATIO  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** OVERLAY  
**Remrks:** ST. MARTIN PARISH WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN		000-50	STP>200K	1,279	URBAN SYSTEMS	4-SCHEDULED IN CURRENT FY 20-21
ST MARTIN		000-50	LOCAL	85	URBAN SYSTEMS	

**Project:** H.013247 I-10 RAMPS @ BUTTE LA ROSE  
**Prj Mgr:** MAY, BRIAN

**Typ Imp:** EMBANKMENT, COLD PLANE, PATCH, OVERLAY, AND RELATED WORWK  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	I-10	450-06	NHPP	1,200	PRESERVATION - INTERSTATE	4-SCHEDULED IN CURRENT FY 20-21

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.013819 LA 350: BYU TECHE MB REHAB (PARKS) (HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** MOVABLE BRIDGE MECHANICAL, ELECTRICAL, STRUCTURAL REHAB  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 350	400-30	STPFLEX	3,642	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.014378 LA 70: 7.90 MI S LA 997-8.83 MI S LA 997  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** ASPHALT OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 70	230-05	STPFLEX	600	OPER EFFICIENCY/MOTORIST ASSISTANCE - ROADWAY FLOODING	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.013516 LA 353 PAVEMENT PRESERVATION  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** PAVEMENT PRESERVATION  
**Remrks:** DOTD TO PROVIDE MATCH.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 353	403-02	STP>200K	3,000	URBAN SYSTEMS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.013966 LA 321: CREEK BRIDGES  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** NFA AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 321	850-19	FBR<200K-E	408	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22
ST MARTIN	LA 321	850-19	FBROFF	231	PRESERVATION - BRIDGE (ON SYSTEM)	
ST MARTIN	LA 321	850-19	FBROFF	573	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.014212 I-10: ATCHAFALAYA BRS NAVIG LIGHT REPL  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** NAVIGATION LIGHTING  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	I-10	450-06	NHPP	100	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22
ST MARTIN	I-10	450-06	NHPP	100	PRESERVATION - BRIDGE (ON SYSTEM)	
ST MARTIN	I-10	450-06	NHPP	100	PRESERVATION - BRIDGE (ON SYSTEM)	
IBERVILLE	I-10	450-07	NHPP	100	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.014415 LA 352 DRAINAGE IMPROVEMENT  
**Prj Mgr:** LANDRY, COREY

**Typ Imp:** DRAINAGE IMPROVEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 352	850-08	STGEN	2,000	OTHER / MISCELLANEOUS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.014492 LA 347: LA 350 - LA 351  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** MILL, IN-PLACE BASE REHAB & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 347	400-30	STPFLEX	3,519	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	4-SCHEDULED FOR LETTING FY 21-22

**ST MARY**

**Project:** H.011706 BNSF SEVERAL RR XINGS (BALDWIN)  
**Prj Mgr:** LUKE, SHAWN

**Typ Imp:** NEW ROAD CONSTRUCTION TO CLOSE THREE BNSF & LDRR CROSSING  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY		000-51	HSIP	1,050	RAILROADS	4-SCHEDULED IN CURRENT FY 20-21

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.011937 US 90: CABLE BARRIER IN ASSUMP & ST MARY      **Typ Imp:** MEDIAN CABLE BARRIER  
**Prj Mgr:** NEYLAND, CODI      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY	US 90	424-05	HSIP	550	SAFETY	4-SCHEDULED IN CURRENT FY 20-21
ASSUMPTION	US 90	424-06	HSIP	440	SAFETY	

**Project:** H.013203 US 90: LA 318 - LA 83      **Typ Imp:** SEAL COAT, ASPHALT OVERLAY, ASPHALT SHOULDERS, & RELATED WR  
**Prj Mgr:** MAY, BRIAN      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY	US 90	424-05	NHPP	5,100	PRESERVATION - NON-INTERSTATE ON NHS SYSTEM	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.011487 LA 182: BERWICK BAY BRIDGE REHAB (HBI)      **Typ Imp:** BRIDGE CLEANING, PAINTING AND STRUCTURAL REPAIRS  
**Prj Mgr:** GUIDRY, CHRIS      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY	LA 182	005-01	STPFLEX	15,000	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22

**VERMILION**

**Project:** H.009627 LA 35: LA 335 - LA 14      **Typ Imp:** MILLING, PATCHING, AND OVERLAY  
**Prj Mgr:** SPURLOCK, DLON      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 35	207-02	STP<5K	2,159	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.010867 JUDE & PLACIDE ROAD BRIDGES      **Typ Imp:** BRIDGE REPLACEMENT  
**Prj Mgr:** OSTUNO, BARBARA      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION		000-57	FBROFF	636	PRESERVATION - BRIDGE (OFF SYSTEM)	4-SCHEDULED IN CURRENT FY 20-21
VERMILION		000-57	FBROFF	865	PRESERVATION - BRIDGE (OFF SYSTEM)	

**Project:** H.012099 LA 13:2.7 MI N LA 14-0.2 MI N ACADIA P/L      **Typ Imp:** MILL, PATCH, OVERLAY, & RELATED WORK  
**Prj Mgr:** SPURLOCK, DLON      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 13	057-01	STP<5K	2,877	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	4-SCHEDULED IN CURRENT FY 20-21
ACADIA	LA 13	057-02	STP<5K	180	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	

**Project:** H.012946 LA 697: LA 343 - US 167      **Typ Imp:** BASE STABILIZATION, ASPHALT OVERLAY  
**Prj Mgr:** GAUTHIER, WILLIAM      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 697	857-06	NFA	2,935	PRESERVATION - NON-INTERSTATE NFA	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.013515 LA 92: PAVEMENT PRESERVATION      **Typ Imp:** PAVEMENT PRESERVATION AND TURN LANE  
**Prj Mgr:** RICHARD, RYAN      **Remrks:** DOTD TO PROVIDE MATCH.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 92	213-03	STP>200K	2,250	URBAN SYSTEMS	4-SCHEDULED IN CURRENT FY 20-21

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
4-SCHEDULED FOR LETTING**

**Project:** H.013950 LA 3287: LA 700 - LA 343  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** STABILIZE BASE, ASPHALT OVERLAY, AND RELATED WORK  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 3287	870-30	NFA	1,244	ROAD TRANSFER	4-SCHEDULED IN CURRENT FY 20-21
VERMILION	LA 3287	870-30	LOCAL	83	OTHER / MISCELLANEOUS	

**Project:** H.014494 LA 3147 HUMBLE PONTOON BR EMERGENCY RPR  
**Prj Mgr:** MICHIELS, JASON

**Typ Imp:** MOVABLE BRIDGE APRON AND TRAFFIC GATE REPAIR  
**Remrks:** SECRETARY EMERGENCY LETTER DATED 9/9/2020

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 3147	857-66	FEMA	150	OTHER / MISCELLANEOUS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.013014 LOCAL ROAD SIGNING(VERMILION)  
**Prj Mgr:** RIGGS, LAURA

**Typ Imp:** SIGNS, STRIPING, RUMBLE STRIPS, LIGHTING, STOP BARS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION		000-57	HSIPPEN	114	SAFETY - LOCAL ROADS SAFETY	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.014465 LA 82: VERMILION RIVER MB RH(PERRY)(HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** MOVABLE BRIDGE REHABILITATION  
**Remrks:** HISTORIC BRIDGE IMPROVEMENT (HBI)

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 82	194-07	STPFLEX	9,111	PRESERVATION - BRIDGE (ON SYSTEM)	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.014499 LA 35: LA 82 - LA 335  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** THIN OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 35	207-02	STPFLEX	2,000	PRESERVATION - ROAD PREVENTIVE MAINTENANCE	4-SCHEDULED FOR LETTING FY 21-22

**DISTRICT 03**

**Project:** H.013822 DIST. 03 RUMBLESTRIPS (NORTH)  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** SAFETY IMPROVEMENT PROJECT TO INSTALL RUMBLESTRIPS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
DISTRICT 03		000-93	HSIPPEN	2,920	SAFETY	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.013823 DIST. 03 RUMBLESTRIPS (SOUTH)  
**Prj Mgr:** DOMINGUE, CHRISTOPHER

**Typ Imp:** SAFETY IMPROVEMENT PROJECT TO INSTALL RUMBLESTRIPS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
DISTRICT 03		000-93	HSIP	2,580	SAFETY	4-SCHEDULED FOR LETTING FY 21-22

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 99 STATEWIDE  
4-SCHEDULED FOR LETTING**

**STATEWIDE**

**Project:** H.013841 VDMS SYSTEM REPLACEMENT  
**Prj Mgr:** DEVILLE, ROSALINDA

**Typ Imp:** SEA, RFP DEVELOPMENT AND IMPLEMENTATION OF REPLACEMENT VD  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99	STPFLEX	300	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.014201 M/V POINTE-A-LA-HACHE DRYDOCK &USCG EXAM  
**Prj Mgr:** SIBLEY, STEVEN

**Typ Imp:** DRYDOCK FOR USCG EXAM AND REPAIRS  
**Remrks:** PLAQUEMINES PARISH GOVERNMENT PROVIDING MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99	FB DISCR	1,000	OPER EFFICIENCY/MOTORIST ASSISTANCE - FERRY PROJECTS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.014417 M/V ACADIA:EMERGENCY TAILSHAFT REPAIR  
**Prj Mgr:** SIBLEY, STEVEN

**Typ Imp:** EMERGENCY REPAIRS  
**Remrks:** SECRETARY EMERGENCY LETTER DATED 7/22/2020

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99	STGEN	300	OTHER / MISCELLANEOUS	4-SCHEDULED IN CURRENT FY 20-21

**Project:** H.009884 NOGC (STATEWIDE)  
**Prj Mgr:** SHREWSBERRY,BILL

**Typ Imp:** RELOCATING LED CROSSBUCK ASSEMBLIES  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99	STPFLEX	250	RAILROADS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.013164 STATEWIDE TOLL SYSTEM  
**Prj Mgr:** RUNDELL, SCOTT

**Typ Imp:** ACQUIRE A NEW TOLL SYSTEM  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99	STPFLEX	5,000	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** H.014515 SEA STATEWIDE ATMS AND 511 UPGRADE  
**Prj Mgr:** DEVILLE, ROSALINDA

**Typ Imp:** STATEWIDE ATMS AND 511 ATMS UPGRADE  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99		0	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	4-SCHEDULED FOR LETTING FY 21-22



**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 00 L-PROJECTS  
4-SCHEDULED FOR LETTING**

**L-PROJECTS**

**Project:** L.000006 MOTORIST ASSISTANCE PATROL  
**Prj Mgr:** Not assigned

**Typ Imp:** MAP  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	2,100	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	4-SCHEDULED FOR LETTING FY 21-22
		-	STP>200K	2,800	URBAN SYSTEMS	
		-	STP<200K	690	URBAN SYSTEMS	

**Project:** L.000028 MAINTENANCE MATERIALS  
**Prj Mgr:** Not assigned

**Typ Imp:** HOT MIX, PIPE, BRIDGE MATERIAL, ETC  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	5,000	OTHER / MISCELLANEOUS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** L.000030 IMPACT ATTENUATOR REPLACEMENT/REPAIR  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	1,500	OTHER / MISCELLANEOUS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** L.000059 CABLE BARRIER REPLACEMENT/REPAIR  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	1,250	OTHER / MISCELLANEOUS	4-SCHEDULED FOR LETTING FY 21-22

**Project:** L.000098 GUARDRAIL REPLACEMENT/REPAIR  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	2,500	OTHER / MISCELLANEOUS	4-SCHEDULED FOR LETTING FY 21-22



## **PROJECTS IN DEVELOPMENT**

**Per RS 48:230, the following is “...an additional list of projects proposed to be commenced within the ensuing four years which are in various stages of planning and preparation. This list shall be subject to change by the department until the department finally approves each project for construction.”**



**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**ACADIA**

**Project:** H.010222 LA 97: LA 98 - LA 368  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** STABILIZE BASE & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 97	201-03	STPFLEX	4,130	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	3-DESIGN/DEVELOPMENT

**Project:** H.011829 IMP@LA13 & LA100 & I-10 ACC.RD (CROWLEY)  
**Prj Mgr:** LEBAS, MELISSA

**Typ Imp:** WIDENING, CLASS II BASE, BASE REHAB, AND ASPHALT OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	I-10	450-04	STPFLEX	2,500	ROAD TRANSFER	3-DESIGN/DEVELOPMENT
ACADIA	LA 100	211-01	LOCAL	75	ROAD TRANSFER	

**Project:** H.012021 US 90: ADAMS AVE SW IMPROVEMENTS, PH IV  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** SIDEWALK IMPROVEMENTS  
**Remrks:** MATCH PROVIDED BY CITY OF RAYNE.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	US 90	003-10	TAP<200K	459	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.012024 CROWLEY: PARKERSON AVE SW IMPROVEMENTS  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** SIDEWALK IMPROVEMENTS  
**Remrks:** LOCAL MATCH PROVIDED BY THE CITY OF CROWLEY

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA		000-01	TAP<200K	761	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.012174 I-10:JEFF DAV PL-I-49 (OGFC/SLAB REPAIR)  
**Prj Mgr:** MAY, BRIAN

**Typ Imp:** OGFC, APPROACH SLAB & EMBANKMENT SLIDE REPAIR & RELATED  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	I-10	450-04	FREIGHT-HY	14,000	PRESERVATION - INTERSTATE	3-DESIGN/DEVELOPMENT
LAFAYETTE	I-10	450-05	FREIGHT-HY	6,000	PRESERVATION - INTERSTATE	

**Project:** H.012892 DIST03:ABC BR REPLACE AC,LAF,ST MAR PARS  
**Prj Mgr:** ALLEN, BRIAN

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 1123	801-04	NFA	960	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT
ACADIA	LA 3116	801-61	STPFLEX	1,320	PRESERVATION - BRIDGE (ON SYSTEM)	
LAFAYETTE	LA 723	828-03	STPFLEX	240	PRESERVATION - BRIDGE (ON SYSTEM)	
ST MARTIN	LA 321	850-19	NFA	960	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.012919 LA 100: LA 97 - LA 91  
**Prj Mgr:** GAUTHIER, WILLIAM

**Typ Imp:** BASE STABILIZATION, ASPHALT OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 100	211-30	NFA	4,390	PRESERVATION - NON-INTERSTATE NFA	3-DESIGN/DEVELOPMENT

**Project:** H.013363 LA 1111 WIDENING: LA 13 - LA 1111-S  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** WIDEN LA 1111 TO ADD A CONTINUOUS TURN LANE  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 1111	801-30	STPFLEX	1,600	ROAD TRANSFER	3-DESIGN/DEVELOPMENT
ACADIA	LA 1111	801-30	HSIP	921	SAFETY	

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.013526 BAYOU BLANC NATURE TRAIL  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONSTRUCTION OF 1800' WALKING TRAIL  
**Remrks:** THE CITY OF CROWLEY WILL PROVIDE THE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA		000-01	RTP	112	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
ACADIA		000-01	LOCAL	23	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014220 NATION ROAD OVER COULEE DURALDE  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT NO NEW ALIGNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA		000-01	FBROFF	345	PRESERVATION - BRIDGE (OFF SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.013195 LA 98 CURVE REALIGNMENT  
**Prj Mgr:** MOORE, DARRELL

**Typ Imp:** BASE STABILIZATION, OVERLAY, AND CURVE REALIGNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 98	210-04	HSIP	1,042	SAFETY	1-PLANNING/ENVIRONMENTAL
ACADIA	LA 98	210-04	STPFLEX	1,500	PRESERVATION - NON-INTERSTATE NFA	
ACADIA	LA 98	210-04	STPFLEX	1,415	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.013772 CURVE SIGNING AND STRIPING (ACADIA)  
**Prj Mgr:** RIGGS, LAURA

**Typ Imp:** FEASIBILITY STUDY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA		000-01		0	SAFETY - LOCAL ROADS SAFETY	0-FEASIBILITY/SCOPING

**EVANGELINE**

**Project:** H.013009 DIST03:ABC BR REP EV,ST LA,IB,VER PARS  
**Prj Mgr:** ALLEN, BRIAN

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
EVANGELINE	LA 104	202-01	STPFLEX	600	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT
EVANGELINE	LA 3149	820-42	NFA	480	PRESERVATION - BRIDGE (ON SYSTEM)	
EVANGELINE	LA 3187	820-43	NFA	240	PRESERVATION - BRIDGE (ON SYSTEM)	
ST LANDRY	LA 752	849-07	NFA	360	PRESERVATION - BRIDGE (ON SYSTEM)	
ST LANDRY	LA 358	849-18	NFA	240	PRESERVATION - BRIDGE (ON SYSTEM)	
ST LANDRY	LA 755-S	849-48	STPFLEX	240	PRESERVATION - BRIDGE (ON SYSTEM)	
IBERIA	LA 85	236-02	STPFLEX	360	PRESERVATION - BRIDGE (ON SYSTEM)	
IBERIA	LA 682	823-34	NFA	720	PRESERVATION - BRIDGE (ON SYSTEM)	
VERMILION	LA 700	207-04	NFA	360	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.013141 GREEN VALLEY ROAD OVER PETITE PASSE  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT - NO NEW ALIGNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
EVANGELINE		000-20	FBROFF	583	PRESERVATION - BRIDGE (OFF SYSTEM)	3-DESIGN/DEVELOPMENT

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.010219 LA 104: ALLEN P/L - LA 3277  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** STABLIZE BASE & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
EVANGELINE	LA 104	200-02	STPFLEX	2,286	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	1-PLANNING/ENVIRONMENTAL

**Project:** H.013460 US 167: ENOLA STREET TO ROSS ROAD  
**Prj Mgr:** ZHANG, HONG

**Typ Imp:** FEASIBILITY STUDY FOR REALIGNMENT OF US 167  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
EVANGELINE	US 167	066-07		0	SAFETY	0-FEASIBILITY/SCOPING

**Project:** H.013789 CURVE SIGNING & STRIPING (EVANGELINE)  
**Prj Mgr:** RIGGS, LAURA

**Typ Imp:** FEASIBILITY STUDY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
EVANGELINE		000-20		0	SAFETY - LOCAL ROADS SAFETY	0-FEASIBILITY/SCOPING

**IBERIA**

**Project:** H.007453 HOPKINS STREET SIDEWALKS, PHASE II  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** NEW SIDEWALKS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 675	823-02	TAP>200K	865	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.009892 LDRR (NEW IBERIA) US 90 FR  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** NEW XING PER DISTRICT 03 & NEW IBERIA  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	US 90	424-04	STPFLEX	340	RAILROADS	3-DESIGN/DEVELOPMENT
IBERIA	US 90	424-04	LOCAL	10	RAILROADS	

**Project:** H.011987 LA 182: SANDAGER CANAL BRIDGE  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 182	004-05	STPFLEX	1,333	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.012295 LA 182 NEW IBERIA SIDEWALKS  
**Prj Mgr:** MORVANT, RYAN

**Typ Imp:** SIDEWALK IMPROVEMENTS AND ADA RAMPS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 182	004-04	TAP>200K	2,850	OPER EFFICIENCY/MOTORIST ASSISTANCE - AMERICANS WITH DISABILITIES ACT	3-DESIGN/DEVELOPMENT
IBERIA	LA 182	004-05	TAP>200K	2,929	OPER EFFICIENCY/MOTORIST ASSISTANCE - AMERICANS WITH DISABILITIES ACT	

**Project:** H.013083 JEFFERSON ISLAND SIDEWALK  
**Prj Mgr:** MORVANT, MARK

**Typ Imp:** INSTALLATION OF SIDEWALK  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 675	823-02	HSIPPEN	272	SAFETY - SAFE ROUTES TO PUBLIC PLACES	3-DESIGN/DEVELOPMENT

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.013140 EIGHTY ARPENT ROAD OVER UNNAMED COULEE **Typ Imp:** BRIDGE REPLACEMENT - NO NEW ALIGNMENT  
**Prj Mgr:** OSTUNO, BARBARA **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23	FBROFF	388	PRESERVATION - BRIDGE (OFF SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.013522 S LEWIS ST WIDENING **Typ Imp:** CONTINUOUS TURN LANE  
**Prj Mgr:** RICHARD, RYAN **Remrks:** IBERIA PARISH TO PROVIDE MATCH.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23	STP>200K	1,776	URBAN SYSTEMS	3-DESIGN/DEVELOPMENT

**Project:** H.013910 NEW IBERIA TRAILHEAD **Typ Imp:** CONST. OF A .42 ACRE PED-BIKE AND PADDLE TRAILHEAD  
**Prj Mgr:** NUNES, BRIAN **Remrks:** CITY OF NEW IBERIA WILL PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23	RTP	113	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
IBERIA		000-23	LOCAL	52	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014216 LA 682: NORRIS CANAL & CREEK BRIDGES **Typ Imp:** BRIDGE REPLACEMENT.  
**Prj Mgr:** RANCK, AMANDA **Remrks:** AC; USE NFA AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 682	823-34	STGEN	915	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT
IBERIA	LA 682	823-34	FBROFF	402	PRESERVATION - BRIDGE (ON SYSTEM)	
IBERIA	LA 682	823-34	FBROFF	402	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.014278 LA 85: PATOUT & DRAIN CANAL BRIDGES **Typ Imp:** BRIDGE REPLACEMENT  
**Prj Mgr:** RANCK, AMANDA **Remrks:** AC

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 85	236-02	STGEN	402	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT
IBERIA	LA 85	236-02	STPFLEX	573	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.014328 NEW IBERIA HISTORIC DISTRICTS TRAIL **Typ Imp:** CONSTRUCTION OF SIDEWALK THROUGH SEVERAL HISTORIC DISTRICT  
**Prj Mgr:** NUNES, BRIAN **Remrks:** CITY OF NEW IBERIA WILL PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 182	004-05	RTP	94	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
IBERIA	LA 182	004-04	LOCAL	77	RECREATIONAL TRAILS PROGRAM	
IBERIA	LA 86	237-01	LOCAL	8	RECREATIONAL TRAILS PROGRAM	
IBERIA		000-23	LOCAL	7	RECREATIONAL TRAILS PROGRAM	
IBERIA	LA 182	004-05	LOCAL	35	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014510 IBERIA ST PAVEMENT PRESERV AND BIKE IMPR **Typ Imp:** REHABILITATION OF ROAD SURFACE AND BIKE IMPROVEMENTS  
**Prj Mgr:** RICHARD, RYAN **Remrks:** CITY OF NEW IBERIA TO PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23	STP>200K	920	URBAN SYSTEMS	3-DESIGN/DEVELOPMENT



**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.012991 LA 87: LA 3182 - ST MARY P/L  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** COLD PLANE, PATCH, ASPHALT OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 87	823-27	STPFLEX	1,530	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	1-PLANNING/ENVIRONMENTAL
IBERIA	LA 87	241-01	STPFLEX	510	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	

**Project:** H.011988 LA 86: BAYOU TECHE MB REHAB (HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** FEASIBILITY STUDY OF MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 86	237-01		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**Project:** H.011991 LA 86: BAYOU TECHE MB DASPIT REHAB (HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** FEASIBILITY STUDY OF MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 86	400-31		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**Project:** H.012738 LA 344: B TECHE MB REHAB - MORBIHAN (HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 344	823-14		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**Project:** H.013770 LRSP SIGNING AND STRIPING (IBERIA)  
**Prj Mgr:** RIGGS, LAURA

**Typ Imp:** FEASIBILITY STUDY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA		000-23		0	SAFETY - LOCAL ROADS SAFETY	0-FEASIBILITY/SCOPING

**Project:** H.014191 LA 3195: BAYOU TECHE MB RH (NELSON)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** FEASIBILITY STUDY OF MOVABLE BRIDGE REHAB  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	LA 3195	823-44		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**LAFAYETTE**

**Project:** H.009629 US 90 (EB): RR JCT-JCT US 90BUS (PINHOOK)  
**Prj Mgr:** MAY, BRIAN

**Typ Imp:** P.C.C.P. REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 167	424-02	NHPP	8,813	PRESERVATION - NON-INTERSTATE ON NHS SYSTEM	3-DESIGN/DEVELOPMENT

**Project:** H.011904 LA 182: ST DE PORRES-ALBERTSONS PKWY(RT)  
**Prj Mgr:** MCMILLAN, RYAN

**Typ Imp:** COLD PLANE, OVERLAY INCLUDING WIDENING, DRAINAGE STR  
**Remrks:** LOCAL FUNDS PROVIDED BY CITY OF BROUSSARD

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 182-2	828-50	STPFLEX	2,846	ROAD TRANSFER	3-DESIGN/DEVELOPMENT
LAFAYETTE	LA 182-2	828-50	LOCAL	487	ROAD TRANSFER	

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.011971 LA 176: DT LFT ST. & SW. CONS. PHASE 3  
**Prj Mgr:** BRIGNAC, CHRISTINA

**Typ Imp:** STREETScape IMPROVEMENTS, COLD PLANE, OVERLAY, CONC. REHAB  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 176	828-20	STPFLEX	277	ROAD TRANSFER	3-DESIGN/DEVELOPMENT
LAFAYETTE		000-28	LOCAL	258	OTHER / MISCELLANEOUS	
LAFAYETTE	LA 176	828-05	LOCAL	77	OTHER / MISCELLANEOUS	

**Project:** H.011992 LA 343: INDIAN BAYOU BRIDGE  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 343	393-03	STPFLEX	1,463	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.012533 LA 1252: BAYOU PT BRULE BRIDGE  
**Prj Mgr:** TOURRES, VALERIE

**Typ Imp:** BRIDGE REPLACEMENTS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 1252	391-04	STPFLEX	1,871	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.012611 US 167 @ CHALMETTE/I-49 HURR. CROSSOVER  
**Prj Mgr:** GAUTHIER, WILLIAM

**Typ Imp:** OFFSET TURN LANES, EXTEND MEDIAN ISLAND, REMOVE HURR. XOVER  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 167	424-02	NHPP	351	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRANSPORTATION SYSTEMS MANAGEMENT	3-DESIGN/DEVELOPMENT
LAFAYETTE	I-49	455-01	NHPP	49	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRANSPORTATION SYSTEMS MANAGEMENT	

**Project:** H.012869 LA 182(UNIV) @ LA 723(RENAUD) ROUNDABOUT  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** ROUNDABOUT  
**Remrks:** LAFAYETTE CONSOLIDATED GOV'T WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 182	032-01	STP>200K	1,650	URBAN SYSTEMS	3-DESIGN/DEVELOPMENT
LAFAYETTE	LA 723	828-03	STP>200K	1,650	URBAN SYSTEMS	

**Project:** H.012890 LA 3073: MEDIAN IMPROVEMENTS  
**Prj Mgr:** GAUTHIER, WILLIAM

**Typ Imp:** ADDING A LEFT TURN LANE & MODIFYING MEDIAN OPENING  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 3073	828-39	NHPP	120	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRANSPORTATION SYSTEMS MANAGEMENT	3-DESIGN/DEVELOPMENT

**Project:** H.013412 SIXTH STREET SIDEWALKS LAFAYETTE  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** SIDEWALKS  
**Remrks:** THE LAFAYETTE C-P GOVERNMENT WILL PROVIDE THE LOCAL MATCH.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	TAP>200K	356	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.013443 IBERIA STREET SIDEWALK, PH 1 YOUNGSVILLE  
**Prj Mgr:** MEEK, STEPHEN

**Typ Imp:** NEW SIDEWALK CONSTRUCTION  
**Remrks:** LOCAL MATCH FROM CITY OF YOUNGSVILLE.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	TAP>200K	701	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.013537 LA 93: DITCH BRIDGE  
**Prj Mgr:** TOURRES, VALERIE

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 93	828-15	STPFLEX	1,250	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.013911 BAYOU VERMILION PADDLE TRAIL  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** SIGNAGE & MAPS FOR TRAIL & TRAILHEAD ALONG BAYOU VERMILION  
**Remrks:** BAYOU VERMILION DISTRICT WILL PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	RTP	113	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
LAFAYETTE		000-28	RTP	195	RECREATIONAL TRAILS PROGRAM	

**Project:** H.013913 MONCUS PARK TRAIL  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONST. OF 3020' PED-BIKE TRAIL THROUGH AN URBAN PARK  
**Remrks:** LAFAYETTE CENTRAL PARK, INC. IS PROVIDING LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	RTP	113	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
LAFAYETTE		000-28	LOCAL	51	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014213 LA 700: INDIAN BAYOU & B GRAND MARAIS BR  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** AC

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 700	207-05	STGEN	1,154	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT
VERMILION	LA 700	207-04	FBROFF	402	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.014337 ACADIAN HILLS LANE OVER DRAINAGE CANAL  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT NO NEW ALIGNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	I-49	455-01	FBROFF	598	PRESERVATION - BRIDGE (OFF SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.014341 CAMPUS PATHWAY CONNECTOR  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONST. OF 2,233' PED. TRAIL ON THE ULL CAMPUS  
**Remrks:** UNIVERSITY OF LOUISIANA WILL PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	RTP	64	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
LAFAYETTE		000-28	LOCAL	38	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014470 E. PINE STREET SIDEWALKS  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** SIDEWALK CONSTRUCTION  
**Remrks:** MATCH TO BE PROVIDED BY LPA

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	TAP>200K	262	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.014509 DOUCET RD SIDEWALKS  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** ADD SIDEWALKS AND STRIPED CROSSWALKS  
**Remrks:** LAFAYETTE CONSOLIDATED GOVERNMENT WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	STP>200K	1,200	URBAN SYSTEMS	3-DESIGN/DEVELOPMENT

**Project:** H.004490 STAGE 0 STUDY FOR VARIOUS ROUNDABOUTS  
**Prj Mgr:** DUET, JASON

**Typ Imp:** STAGE 0 STUDY  
**Remrks:** 700-28-0221; MATCH BY LAF MPO

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	STP<200K	0	URBAN SYSTEMS	1-PLANNING/ENVIRONMENTAL

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.009500 2040PLAN IMPLEMENTATION&I-49 ACTION PLAN    **Typ Imp:** PLAN IMPLEMENTATION AND ACTION PLAN  
**Prj Mgr:** BROUSSARD, DAN    **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28		0	URBAN SYSTEMS	1-PLANNING/ENVIRONMENTAL

**Project:** H.012665 US 90 RETIMING PROJECT    **Typ Imp:** TRAFFIC SIGNAL UPGRADES  
**Prj Mgr:** FILLASTRE, ANDRE    **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 90	424-02	STPFLEX	1,620	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRAFFIC CONTROL DEVICES	1-PLANNING/ENVIRONMENTAL

**Project:** H.014449 BONIN ROAD WIDENING    **Typ Imp:** ROADWAY RECONSTRUCTION AND WIDENING  
**Prj Mgr:** RICHARD, RYAN    **Remrks:** CITY OF YOUNGSVILLE TO PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28	LOCAL	1,814	URBAN SYSTEMS	1-PLANNING/ENVIRONMENTAL

**Project:** H.009997 US 167: JOHNSTON ST IMPROVEMENTS    **Typ Imp:** ACCESS MANAGEMENT AND OTHER SAFETY COUNTERMEASURES  
**Prj Mgr:** FUSILIER, JACOB    **Remrks:** STUDY FUNDED WITH SAFETY TRANSFER FUNDS

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 167	080-02	STP>200K	1,645	URBAN SYSTEMS	0-FEASIBILITY/SCOPING
LAFAYETTE	US 167	080-02	HSIPPEN	3,013	SAFETY	
LAFAYETTE	US 167	080-02	NHPP	3,013	OPER EFFICIENCY/MOTORIST ASSISTANCE - ACCESS MANAGEMENT	
LAFAYETTE	US 167	080-02	STPFLEX	1,368	URBAN SYSTEMS	

**Project:** H.011990 LA 92: VERMILLION RIVER MB REHAB (HBI)    **Typ Imp:** FEASIBILITY STUDY OF MOVABLE BRIDGE REHABILITATION  
**Prj Mgr:** HINGLE, STEWART    **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 92	213-05		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**Project:** H.013025 LA 182: JEANNE ST. TO GILMAN RD.    **Typ Imp:** CONSTRUCT RAISED MEDIAN, SIDEWALKS AND INTERSECTION IMPROV  
**Prj Mgr:** RICHARD, RYAN    **Remrks:** ACADIANA MPO PROVIDING MATCH FOR FEASIBILITY PHASE

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 182	032-01	STP>200K	3,160	URBAN SYSTEMS	0-FEASIBILITY/SCOPING
LAFAYETTE	LA 182	032-01	STBONDS	1,600	URBAN SYSTEMS	
LAFAYETTE	US 90-Y	004-01	STP>200K	351	URBAN SYSTEMS	
LAFAYETTE	US 90-Y	004-01	STBONDS	178	URBAN SYSTEMS	

**Project:** H.013716 US 167: CAMELLIA BLVD-CHURCHILL DR (LAF)    **Typ Imp:** FEASIBILITY STUDY  
**Prj Mgr:** RIGGS, LAURA    **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 167	080-02		0	SAFETY - SAFE ROUTES TO PUBLIC PLACES	0-FEASIBILITY/SCOPING

**Project:** H.014008 SIMCOE STREET CORRIDOR STUDY    **Typ Imp:** CORRIDOR PLANNING STUDY  
**Prj Mgr:** DUET, JASON    **Remrks:** ACADIANA MPO TO PROVIDE THE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28		0	URBAN SYSTEMS	0-FEASIBILITY/SCOPING

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**ST LANDRY**

**Project:** H.000445 US 190: UPRR OVERPASS NEAR OPELOUSAS      **Typ Imp:** BRIDGE REHAB.REDECK & MAYBE WIDEN  
**Prj Mgr:** ALLEN, BRIAN      **Remrks:** 012-13-0101

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	US 190	012-13	NHPP	27,900	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.002176 LA 10 BRIDGES      **Typ Imp:** NEW BRIDGES  
**Prj Mgr:** ALLEN, BRIAN      **Remrks:** 219-07-0025;2 BRIDGES

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 10	219-07	STPFLEX	4,950	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.011550 I-49: LA 93 OPASS(0.31 MI S - 0.37 MI N)      **Typ Imp:** CONCRETE REMOVAL & REPLACEMENT, STONE BASE, SHLDER UNDERD  
**Prj Mgr:** DOMINGUE, CHRISTOPHER      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	I-49	455-02	NHPP	6,000	PRESERVATION - INTERSTATE	3-DESIGN/DEVELOPMENT

**Project:** H.011844 US 190: MARKET - COURT, SIDEWALKS      **Typ Imp:** SIDEWALK  
**Prj Mgr:** MEEK, STEPHEN      **Remrks:** MATCH PROVIDED BY THE CITY OF OPELOUSAS

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	US 190	012-12	TAP<200K	226	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.011993 LA 10: BAYOU CARRON BRIDGE      **Typ Imp:** BRIDGE REPLACEMENT  
**Prj Mgr:** TOURRES, VALERIE      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 10	032-03	STPFLEX	1,984	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.011994 US 167: BAYOU GRAND LOUIS BRIDGE      **Typ Imp:** BRIDGE REPLACEMENT  
**Prj Mgr:** RANCK, AMANDA      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	US 167	066-08	STPFLEX	2,981	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.012534 LA103: DRAINAGE CANAL BRIDGE      **Typ Imp:** BRIDGE REPLACEMENT  
**Prj Mgr:** DELATTE, BRIAN      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 103	849-03	STPFLEX	1,238	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.013407 LA 93 (WMLK DR) SIDEWALKS GRAND COTEAU      **Typ Imp:** SIDEWALKS  
**Prj Mgr:** NUNES, BRIAN      **Remrks:** THE TOWN OF GRAND COTEAU WILL PROVIDE THE LOCAL MATCH.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 93	221-01	TAP<5K	498	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.014279 LA 35: DRAIN CANAL BRIDGE NEAR LAWTELL      **Typ Imp:** BRIDGE REPLACEMENT  
**Prj Mgr:** RANCK, AMANDA      **Remrks:** AC

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 35	207-09	STGEN	744	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.010225 LA 178: ACADIA P/L - LA 357  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** STABILIZE BASE & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	LA 178	208-02	STPFLEX	700	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	1-PLANNING/ENVIRONMENTAL

**Project:** H.011243 I-49 INTERCHANGE IMP. AT US 190 & LA 31  
**Prj Mgr:** FUSILIER, JACOB

**Typ Imp:** TBD BY FEASIBILITY STUDY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	US 190	012-13		0	SAFETY	0-FEASIBILITY/SCOPING

**Project:** H.013459 US 167: ELSIE STREET TO GILBERT DRIVE  
**Prj Mgr:** ZHANG, HONG

**Typ Imp:** FEASIBILITY STUDY TO 3 LANE SECTION OF US 167  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	US 167	066-08		0	SAFETY	0-FEASIBILITY/SCOPING

**Project:** H.013767 SIGNS & MARKINGS (ST LANDRY&ST MARTIN)  
**Prj Mgr:** RIGGS, LAURA

**Typ Imp:** FEASIBILITY STUDY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY		000-49		0	SAFETY - LOCAL ROADS SAFETY	0-FEASIBILITY/SCOPING
ST MARTIN		000-50		0	SAFETY - LOCAL ROADS SAFETY	

**ST MARTIN**

**Project:** H.012618 LA 347 DRAINAGE IMPROVEMENTS  
**Prj Mgr:** GOLZ, SARAH

**Typ Imp:** RAISE ROAD X-SECTION AND/OR REPLACE SUBDRAINAGE STRUCTURES  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 347	056-04	STPFLEX	540	OPER EFFICIENCY/MOTORIST ASSISTANCE - ROADWAY FLOODING	3-DESIGN/DEVELOPMENT

**Project:** H.013142 CHES COURVILLE RD OVER COULEE NICOLE G.  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT - NO NEW ALIGNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN		000-50	FBROFF	388	PRESERVATION - BRIDGE (OFF SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.014226 AUGUILLARD ROAD OVER COULEE  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT NO NEW ALIGNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN		000-50	FBROFF	410	PRESERVATION - BRIDGE (OFF SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.014276 LA 975: CREEK BRIDGES  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:** AC, USE NFA AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 975	850-30	STGEN	573	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT
ST MARTIN	LA 975	850-30	FBROFF	402	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.014313 CYPRESS ISLAND PRESERVE BOARDWALK  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** RESTORATION OF A BOARDWALK THROUGH A NATURE AREA  
**Remrks:** NATURE CONSERVANCY, LA CHAPTER WILL PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN		000-50	RTP	113	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
ST MARTIN		000-50	LOCAL	76	RECREATIONAL TRAILS PROGRAM	

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.012130 LA 347: LA 328 - LA 686  
**Prj Mgr:** GAUTHIER, WILLIAM

**Typ Imp:** COLD PLANE, PATCH, OVERLAY, & RELATED WORK  
**Remrks:** NFA AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 347	404-03	STPFLEX	3,376	PRESERVATION - NON-INTERSTATE NFA	1-PLANNING/ENVIRONMENTAL

**Project:** H.014516 MILLS ST EXTENSION  
**Prj Mgr:** RICHARD, RYAN

**Typ Imp:** ROADWAY EXTENSION  
**Remrks:** CITY OF BREAUX BRIDGE TO PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN		000-50	STP>200K	2,972	URBAN SYSTEMS	1-PLANNING/ENVIRONMENTAL

**Project:** H.011279 LA 328: LATIOLAIS DRIVE TO JULIE STREET  
**Prj Mgr:** ZHANG, HONG

**Typ Imp:** STAGE 0/FEASIBILITY STUDY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 328	404-02		0	OPER EFFICIENCY/MOTORIST ASSISTANCE - ACCESS MANAGEMENT	0-FEASIBILITY/SCOPING

**Project:** H.011995 LA 96: BAYOU TECHE MB REHAB (HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 96	238-03		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**Project:** H.013023 LA 328 CORRIDOR STUDY IN BREAUX BRIDGE  
**Prj Mgr:** ZHANG, HONG

**Typ Imp:** FEASIBILITY STUDY  
**Remrks:** ACADIANA MPO PROVIDING MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	LA 328	404-02		0	URBAN SYSTEMS	0-FEASIBILITY/SCOPING

**ST MARY**

**Project:** H.009748 BERWICK DOWNTOWN SIDEWALKS  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** SIDEWALKS AND RELATED WORK  
**Remrks:** USE LOCAL AS MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY		000-51	TAP<5K	87	ENHANCEMENTS	3-DESIGN/DEVELOPMENT
ST MARY		000-51	LOCAL	58	ENHANCEMENTS	

**Project:** H.011723 COTTON & SILO: BNSF RR XINGS (ST MARY)  
**Prj Mgr:** RAY, JARED

**Typ Imp:** NEW ROAD CONSTRUCTION, RR CROSSING UPGRADE & RR CLOSURE  
**Remrks:** 714-51-0010

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY		000-51	RAIL HE	350	RAILROADS	3-DESIGN/DEVELOPMENT

**Project:** H.012535 LA 182: HANSON CANAL BRIDGE  
**Prj Mgr:** TOURRES, VALERIE

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY	LA 182	004-07	STPFLEX	1,408	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.012990 LA 182: 0.45 MI S LA 3069 - LA 317  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** COLD PLANE, PATCH, ASPHALT OVERLAY, AND RELATED WORK  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY	LA 182	004-07	STPFLEX	3,000	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	3-DESIGN/DEVELOPMENT

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.013914 BIKE MORGAN CITY  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONST. OF 1370' PED-BIKE CONNECTING TRAIL  
**Remrks:** CITY OF MORGAN CITY WILL PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY		000-51	RTP	113	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
ST MARY		000-51	LOCAL	18	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014280 US 90: BAYOU RAMOS REHAB. PHASE III  
**Prj Mgr:** RANCK, AMANDA

**Typ Imp:** STRENGTHENING DEFICIENT SUPERSTRUCTURE/GIRDERS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY	US 90	424-05	NHPP	10,000	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT
ST MARY	US 90	424-05	NHPP	10,000	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** H.014327 BIKE MORGAN CITY - AUBURN LEVEE  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONST. OF 3,623' OF PED-BIKE LEVEE TRAIL  
**Remrks:** ST. MARY PARISH LEVEE DISTRICT WILL PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY		000-51	RTP	100	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
ST MARY		000-51	LOCAL	79	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014329 BIKE MORGAN CITY - HELLENIC PROPERTY  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONST. OF 4,514' OF PED-BIKE LEVEE TRAIL  
**Remrks:** CITY OF MORGAN CITY WILL PROVIDE THE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY		000-51	RTP	106	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
ST MARY		000-51	LOCAL	104	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014338 FRANKLIN TRAILS AND PADDLE TRAILHEAD  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONST. OF PADDLE TRAILHEAD & 2,216' OF WALKING TRAILS  
**Remrks:** CITY OF FRANKLIN WILL PROVIDE THE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY		000-51	RTP	88	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
ST MARY		000-51	LOCAL	276	RECREATIONAL TRAILS PROGRAM	

**Project:** H.011328 I-49 SOUTH (RICOHOC TO BERWICK)  
**Prj Mgr:** LANDRY, COREY

**Typ Imp:** UPGRADING US 90 FOR FUTURE I-49 SOUTH  
**Remrks:** REF. H.005171 FEASIBILITY

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY	US 90	424-05	NFI	0	DEMO / HIGH PRIORITY	1-PLANNING/ENVIRONMENTAL

**Project:** H.011996 LA 182: CHARENTON BRIDGE REHAB (HBI)  
**Prj Mgr:** DELATTE, BRIAN

**Typ Imp:** FEASIBILITY STUDY OF CLEANING, PAINTING, & STRUCTURAL REPAIR  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY	LA 182	004-06		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**Project:** H.013722 MORGAN CITY SIDEWALKS & SHARED USE PATH  
**Prj Mgr:** RIGGS, LAURA

**Typ Imp:** FEASIBILITY STUDY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARY		000-51		0	SAFETY - SAFE ROUTES TO PUBLIC PLACES	0-FEASIBILITY/SCOPING



**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**VERMILION**

**Project:** H.012001 LA 339: CANAL & CREEK BRIDGES  
**Prj Mgr:** REVIERE, RYAN

**Typ Imp:** BRIDGE REPLACEMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 339	216-01	STPFLEX	2,864	PRESERVATION - BRIDGE (ON SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.013428 LA 35 REVITALIZATION PHASE III KAPLAN  
**Prj Mgr:** MEEK, STEPHEN

**Typ Imp:** SIDEWALKS, LANDSCAPING AND SIGNAGE  
**Remrks:** THE CITY OF KAPLAN WILL PROVIDE THE LOCAL MATCH.

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 35	207-03	TAP<5K	696	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.014198 DOWNTOWN ABBEVILLE STREETSCAPING, PH. II  
**Prj Mgr:** MEEK, STEPHEN

**Typ Imp:** REMOVE AND REPLACE SIDEWALK, LIGHTING  
**Remrks:** ENTITY WILL PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 14-X	055-06	TAP<200K	340	ENHANCEMENTS	3-DESIGN/DEVELOPMENT

**Project:** H.014223 CAMILE ROAD OVER BAYOU GRAND MARAIS  
**Prj Mgr:** OSTUNO, BARBARA

**Typ Imp:** BRIDGE REPLACEMENT NO NEW ALIGNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION		000-57	FBROFF	507	PRESERVATION - BRIDGE (OFF SYSTEM)	3-DESIGN/DEVELOPMENT

**Project:** H.014335 REMY LANDRY PARK TRAIL AND TRAILHEAD  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONST. OF 2,922' WALKING TRAIL AND KAYAK LAUNCH  
**Remrks:** TOWN OF DELCAMBRE WILL PROVIDE THE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION		000-57	RTP	63	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
VERMILION		000-57	LOCAL	74	RECREATIONAL TRAILS PROGRAM	

**Project:** H.014336 LAFITTE DRIVE-IN PARK RECREATIONAL TRAIL  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** CONST. OF 3000' PED-BIKE TRAIL WITHIN A CITY PARK  
**Remrks:** CITY OF ABBEVILLE WILL PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION		000-57	RTP	63	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT
VERMILION		000-57	LOCAL	87	RECREATIONAL TRAILS PROGRAM	

**Project:** H.010226 LA 82: LA 35 - LA 333  
**Prj Mgr:** SPURLOCK, DLON

**Typ Imp:** STABILIZE BASE & OVERLAY  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 82	215-01	STPFLEX	5,383	PRESERVATION - NON-INTERSTATE ON STP SYSTEM	1-PLANNING/ENVIRONMENTAL

**Project:** H.011997 LA 14X:VRMLN R MB RH(OLD ABBEVILLE)(HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 14-X	055-06		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**Project:** H.011998 LA 14: VRMLN R MB RH(ABBEVILLE BYP)(HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** FEASIBILITY STUDY OF MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 14	055-30		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
PROJECTS IN DEVELOPMENT**

**Project:** H.012000 LA 82:OLD ICC MB RH(LITTLE PRAIRIE)(HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** FEASIBILITY STUDY OF MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 82	207-01		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**Project:** H.012003 LA 330: BAYOU TIGRE MB REHAB (HBI)  
**Prj Mgr:** HINGLE, STEWART

**Typ Imp:** FEASIBILITY STUDY OF MOVABLE BRIDGE REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
VERMILION	LA 330	397-03		0	PRESERVATION - BRIDGE (ON SYSTEM)	0-FEASIBILITY/SCOPING

**DISTRICT 03**

**Project:** H.009732 L/CNG FUEL FLEETS DISTRICT 03  
**Prj Mgr:** BROWN, JEFF

**Typ Imp:** FLEET CONVERSION TO CNG  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
DISTRICT 03		000-93	NFI	3,712	CONGESTION MITIGATION	1-PLANNING/ENVIRONMENTAL

**Project:** H.012644 DISTRICT 03 TRAFFIC CONTROL UPGRADE Y3  
**Prj Mgr:** FILLASTRE, ANDRE

**Typ Imp:** TRAFFIC SIGNAL UPGRADES  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
DISTRICT 03		000-93	STPFLEX	1,620	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRAFFIC CONTROL DEVICES	1-PLANNING/ENVIRONMENTAL

**Project:** H.014513 LAFAYETTE REG. ITS ARCHITECTURE UPDATE  
**Prj Mgr:** KIMBENG, LUCY

**Typ Imp:** LAFAYETTE REGIONAL ITS ARCHITECTURE UPDATE  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
DISTRICT 03		000-93		0	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	0-FEASIBILITY/SCOPING

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 99 STATEWIDE  
PROJECTS IN DEVELOPMENT**

**Project:** H.012832 AV/CV TECHNOLOGY DEPLOYMENT PHASE 1  
**Prj Mgr:** KIMBENG, LUCY

**Typ Imp:** ADVANCED VEHICLE SYSTEM RESEARCH, DESIGN, AND IMPLEMENTATI  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99	STPFLEX	1,000	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	3-DESIGN/DEVELOPMENT

**Project:** H.014307 LA. TRAILS & TRAILHEADS RESTORATION  
**Prj Mgr:** NUNES, BRIAN

**Typ Imp:** NON-ROUTINE MAINT., RESTORATION AND CONST. OF TRAILS  
**Remrks:** L&A TRAILS TO PROVIDE LOCAL MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99	RTP	525	RECREATIONAL TRAILS PROGRAM	3-DESIGN/DEVELOPMENT

**Project:** H.011247 UPDATES TO GIS HISTORIC SITES DATABASE  
**Prj Mgr:** ARDOIN, NOEL

**Typ Imp:** UPDATE THE STATE GIS DATABASE FOR HISTORIC SITES  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99		0	OTHER / MISCELLANEOUS	0-FEASIBILITY/SCOPING

**Project:** H.014047 LOCAL ROADS PILOT PROGRAM  
**Prj Mgr:** MOORE, TANYA

**Typ Imp:** LOCAL ROADS PILOT PROGRAM  
**Remrks:** DOTD TO PROVIDE MATCH

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
STATEWIDE		000-99		0	DEMO / HIGH PRIORITY	0-FEASIBILITY/SCOPING

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 00 L-PROJECTS  
PROJECTS IN DEVELOPMENT**

**Project:** L.000001 INTERMODAL CONNECTORS PROGRAM  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	3,100	INTERMODAL CONNECTOR	STAGES 4, 3, 2, 1, 0
		-	NHPP	6,200	INTERMODAL CONNECTOR	

**Project:** L.000002 INTERSTATE PAVEMENT PREVENTIVE MAINT  
**Prj Mgr:** Not assigned

**Typ Imp:** SURFACE IMP, PM, REPAIR FOR PAVEMENT/EMBANKMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	1,000	PRESERVATION - INTERSTATE	STAGES 4, 3, 2, 1, 0

**Project:** L.000004 PREVENTIVE MAINT NON-INTERSTATE (NFA)  
**Prj Mgr:** Not assigned

**Typ Imp:** PREVENTIVE MAINTENANCE/REHABILITATION  
**Remrks:** INCLUDES EXPERIMENTAL PAVEMENT TEST SECTIONS

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NFA	2,500	PRESERVATION - NON-INTERSTATE	STAGES 4, 3, 2, 1, 0
		-	NFA	8,000	NFA	
		-	NFA		PRESERVATION - NON-INTERSTATE	

**Project:** L.000005 ROAD PREVENTIVE MAINTENANCE  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	4,400	PRESERVATION - ROAD PREVENTIVE MAINTENANCE	STAGES 4, 3, 2, 1, 0
		-	STCASH	6,000	PRESERVATION - ROAD PREVENTIVE MAINTENANCE	

**Project:** L.000007 TRANSPORTATION SYSTEMS MANAGEMENT  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	250	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRANSPORTATION SYSTEMS MANAGEMENT	STAGES 4, 3, 2, 1, 0
		-	STCASH	500	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRANSPORTATION SYSTEMS MANAGEMENT	

**Project:** L.000008 URBAN SYSTEM PROJECTS  
**Prj Mgr:** Not assigned

**Typ Imp:** SELECTED BY MPO'S  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STP>200K	1,000	URBAN SYSTEMS	STAGES 4, 3, 2, 1, 0
		-	STP<200K	1,000	URBAN SYSTEMS	

**Project:** L.000009 MISC BOND PROJECTS  
**Prj Mgr:** Not assigned

**Typ Imp:** AS APPROVED BY LEGISLATURE  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STBONDS	1,000	OTHER / MISCELLANEOUS	STAGES 4, 3, 2, 1, 0

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 00 L-PROJECTS  
PROJECTS IN DEVELOPMENT**

**Project:** L.000010 URGENT BRIDGE REPAIR/REPLACEMENT  
**Prj Mgr:** Not assigned

**Typ Imp:** REIMBURSABLE AND NON-REIMBURSABLE  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	REIMB	5,000	PRESERVATION - BRIDGE (ON SYSTEM)	STAGES 4, 3, 2, 1, 0
		-	NHPP	1,000	PRESERVATION - BRIDGE (ON SYSTEM)	
		-	STPFLEX	1,000	PRESERVATION - BRIDGE (ON SYSTEM)	
		-	STCASH	1,000	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** L.000011 BRIDGE PREVENTIVE MAINTENANCE  
**Prj Mgr:** Not assigned

**Typ Imp:** MAINTENANCE  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	1,500	PRESERVATION - BRIDGE PREVENTIVE MAINTENANCE	STAGES 4, 3, 2, 1, 0
		-	STPFLEX	1,500	PRESERVATION - BRIDGE PREVENTIVE MAINTENANCE	
		-	STCASH	1	PRESERVATION - BRIDGE PREVENTIVE MAINTENANCE	

**Project:** L.000012 BRIDGE PAINTING PROGRAM  
**Prj Mgr:** Not assigned

**Typ Imp:** MISC SITES  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	1,000	PRESERVATION - BRIDGE (ON SYSTEM)	STAGES 4, 3, 2, 1, 0
		-	STCASH	1	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** L.000013 MOVABLE BRIDGE PREVENTIVE MAINTENANCE  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	500	OPER EFFICIENCY/MOTORIST ASSISTANCE - MOVABLE BRIDGE REHABILITATION	STAGES 4, 3, 2, 1, 0

**Project:** L.000014 MISC ECONOMIC DEVELOPMENT INITIATIVES  
**Prj Mgr:** Not assigned

**Typ Imp:** IN CONJUNCTION WITH DED  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	500	OTHER / MISCELLANEOUS	STAGES 4, 3, 2, 1, 0
		-	STBONDS	500	OTHER / MISCELLANEOUS	

**Project:** L.000015 MISC FERRY PROJECTS  
**Prj Mgr:** Not assigned

**Typ Imp:** REHABILITATION/REPAIR  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	OTHER	500	OPER EFFICIENCY/MOTORIST ASSISTANCE - FERRY PROJECTS	STAGES 4, 3, 2, 1, 0
		-	STCASH	500	OPER EFFICIENCY/MOTORIST ASSISTANCE - FERRY PROJECTS	

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 00 L-PROJECTS  
PROJECTS IN DEVELOPMENT**

**Project:** L.000016 FEDERAL SAFETY PROGRAMS  
**Prj Mgr:** Not assigned

**Typ Imp:** MISC PROJECTS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	HSIP	300	SAFETY	STAGES 4, 3, 2, 1, 0
		-	STPFLEX	200	SAFETY	
		-	STCASH	100	SAFETY	

**Project:** L.000017 MISC ITS SYSTEMS  
**Prj Mgr:** Not assigned

**Typ Imp:** ENGINEERING, CONSTRUCTION, MAINTENANCE, OPERATIONS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	300	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	STAGES 4, 3, 2, 1, 0
		-	DEMO	300	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	
		-	CM	400	OPER EFFICIENCY/MOTORIST ASSISTANCE - ITS	

**Project:** L.000018 INTERSTATE LIGHTING PROGRAM  
**Prj Mgr:** Not assigned

**Typ Imp:** IN ACCORDANCE WITH MAINTENANCE AGREEMENTS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	1,000	OPER EFFICIENCY/MOTORIST ASSISTANCE - INTERSTATE LIGHTING	STAGES 4, 3, 2, 1, 0
		-	STCASH	100	OPER EFFICIENCY/MOTORIST ASSISTANCE - INTERSTATE LIGHTING	

**Project:** L.000019 STATE PARK ROADS  
**Prj Mgr:** Not assigned

**Typ Imp:** OVERLAY/REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STBONDS	100	OTHER / MISCELLANEOUS	STAGES 4, 3, 2, 1, 0

**Project:** L.000020 MISC DRAINAGE PROJECTS  
**Prj Mgr:** Not assigned

**Typ Imp:** TO ALLEVIATE FLOODING  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	500	OPER EFFICIENCY/MOTORIST ASSISTANCE - ROADWAY FLOODING	STAGES 4, 3, 2, 1, 0
		-	STCASH	250	OPER EFFICIENCY/MOTORIST ASSISTANCE - ROADWAY FLOODING	

**Project:** L.000021 MISC FEDERAL PROJECTS/PROGRAMS  
**Prj Mgr:** Not assigned

**Typ Imp:** FEDERAL LANDS HIGHWAYS, ETC.  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	FLH	500	OTHER / MISCELLANEOUS	STAGES 4, 3, 2, 1, 0

**Project:** L.000022 RAILROAD CROSSING IMPROVEMENTS  
**Prj Mgr:** Not assigned

**Typ Imp:** FEDERAL RAILROAD CROSSING IMPROVEMENTS PROGRAM  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	RAIL HE	3,000	RAILROADS	STAGES 4, 3, 2, 1, 0
		-	RAIL PD	3,000	RAILROADS	
		-	STPFLEX	2,000	RAILROADS	
		-	STCASH	200	RAILROADS	

**Project:** L.000025 TOLL FUNDED PROJECTS  
**Prj Mgr:** Not assigned

**Typ Imp:** ORLEANS AND JEFFERSON PARISHES  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	TOLLS	1,000	OTHER / MISCELLANEOUS	STAGES 4, 3, 2, 1, 0

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 00 L-PROJECTS  
PROJECTS IN DEVELOPMENT**

**Project:** L.000026 WETLAND MITIGATION BANK  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	1,000	OTHER / MISCELLANEOUS	STAGES 4, 3, 2, 1, 0
		-	TIME	1,000	OTHER / MISCELLANEOUS	

**Project:** L.000027 EMERGENCY RELIEF PROVIDED BY CONGRESS  
**Prj Mgr:** Not assigned

**Typ Imp:** EMERGENCY RELIEF  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	ER	100	OTHER / MISCELLANEOUS	STAGES 4, 3, 2, 1, 0

**Project:** L.000029 FEDERAL ENHANCEMENT PROGRAM  
**Prj Mgr:** Not assigned

**Typ Imp:** MISC PROJECTS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	TAPFLEX	1,000	ENHANCEMENTS	STAGES 4, 3, 2, 1, 0

**Project:** L.000031 DEMO/HI-PRI/OTHER FEDERAL PROGRAMS  
**Prj Mgr:** Not assigned

**Typ Imp:** AS DEFINED BY FEDERAL GOVERNMENT  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	DEMO	10,000	DEMO / HIGH PRIORITY	STAGES 4, 3, 2, 1, 0

**Project:** L.000032 REST AREA REHABILITATION  
**Prj Mgr:** Not assigned

**Typ Imp:** FACILITY REHABILITATION  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	500	OPER EFFICIENCY/MOTORIST ASSISTANCE - REST AREAS	STAGES 4, 3, 2, 1, 0

**Project:** L.000033 MISC SIGNS, STRIPING, SIGNALS  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	1,000	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRAFFIC CONTROL DEVICES	STAGES 4, 3, 2, 1, 0
		-	STPFLEX	500		

**Project:** L.000034 INSTALL RAISED PAVEMENT MARKERS  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	2,000	OPER EFFICIENCY/MOTORIST ASSISTANCE - TRAFFIC CONTROL DEVICES	STAGES 4, 3, 2, 1, 0

**Project:** L.000035 MISC FEDERAL OFF-SYSTEM BRIDGES  
**Prj Mgr:** Not assigned

**Typ Imp:** BRIDGE REPLACEMENTS/INSPECTIONS  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	FBROFF	1,000	PRESERVATION - BRIDGE (OFF SYSTEM)	STAGES 4, 3, 2, 1, 0
		-	STCASH	200		

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 00 L-PROJECTS  
PROJECTS IN DEVELOPMENT**

**Project:** L.000036 WEIGH STATION REHABILITATION/UPGRADE      **Typ Imp:** MISC SITES STATEWIDE  
**Prj Mgr:** Not assigned      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	1,900	OPER EFFICIENCY/MOTORIST ASSISTANCE - WEIGH STATIONS	STAGES 4, 3, 2, 1, 0

**Project:** L.000037 HIGHWAY SAFETY IMPROVEMENTS      **Typ Imp:** RUMBLE STRIPS  
**Prj Mgr:** Not assigned      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	2,000	SAFETY	STAGES 4, 3, 2, 1, 0

**Project:** L.000039 ACCELERATED LOADING FACILITY      **Typ Imp:** CONSTRUCT TEST SECTIONS  
**Prj Mgr:** Not assigned      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	50	OTHER / MISCELLANEOUS	STAGES 4, 3, 2, 1, 0

**Project:** L.000040 FEDERAL BRIDGE INSPECTION PROGRAMS      **Typ Imp:** INSPECTIONS, RATINGS, LOAD FACTORS  
**Prj Mgr:** Not assigned      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	3,000	PRESERVATION - BRIDGE (ON SYSTEM)	STAGES 4, 3, 2, 1, 0
		-	STCASH	600	PRESERVATION - BRIDGE (ON SYSTEM)	

**Project:** L.000041 CONGESTION MITIGATION PROJECTS      **Typ Imp:** NON-ATTAINMENT AREAS  
**Prj Mgr:** Not assigned      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	CM	1,000	URBAN SYSTEMS	STAGES 4, 3, 2, 1, 0

**Project:** L.000042 MISC CONGESTION MITIGATION PROJ - LKC      **Typ Imp:** IN LAKE CHARLES AS APPROVED BY FHWA  
**Prj Mgr:** Not assigned      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	CM	500	URBAN SYSTEMS	STAGES 4, 3, 2, 1, 0

**Project:** L.000043 MISC CONGESTION MITIGATION PROJ - BTR      **Typ Imp:** IN BATON ROUGE AS APPROVED BY FHWA  
**Prj Mgr:** Not assigned      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	CM	1,000	URBAN SYSTEMS	STAGES 4, 3, 2, 1, 0

**Project:** L.000068 ACCESS MANAGEMENT PROJECTS      **Typ Imp:**  
**Prj Mgr:** Not assigned      **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	2,500	OPER EFFICIENCY/MOTORIST ASSISTANCE - ACCESS MANAGEMENT	STAGES 4, 3, 2, 1, 0
		-	STPFLEX	2,500	OPER EFFICIENCY/MOTORIST ASSISTANCE - ACCESS MANAGEMENT	
		-	STPFLEX	8,300	OPER EFFICIENCY/MOTORIST ASSISTANCE - ACCESS MANAGEMENT	
		-	STPFLEX	8,100	OPER EFFICIENCY/MOTORIST ASSISTANCE - ACCESS MANAGEMENT	



**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 00 L-PROJECTS  
PROJECTS IN DEVELOPMENT**

**Project:** L.000069 ROAD TRANSFER PROGRAM  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STCASH	1,000	ROAD TRANSFER	STAGES 4, 3, 2, 1, 0
		-	STPFLEX	1,000	ROAD TRANSFER	

**Project:** L.000093 STATEWIDE CONGESTION MITIGATION  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	CM	5,500	CONGESTION MITIGATION	STAGES 4, 3, 2, 1, 0

**Project:** L.000094 URBAN TRANSIT(INCL TRANSFER TO AGENCIES)  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	CM	100	URBAN SYSTEMS	STAGES 4, 3, 2, 1, 0
		-	STP<200K	100	URBAN SYSTEMS	
		-	STPFLEX	100	URBAN SYSTEMS	

**Project:** L.000097 ADA PROGRAM  
**Prj Mgr:** Not assigned

**Typ Imp:** ADA PROGRAM  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	STPFLEX	1,500	OPER EFFICIENCY/MOTORIST ASSISTANCE - AMERICANS WITH DISABILITIES ACT	STAGES 4, 3, 2, 1, 0
		-	NHPP	1,500	OPER EFFICIENCY/MOTORIST ASSISTANCE - AMERICANS WITH DISABILITIES ACT	

**Project:** L.000024 SOFT SIDE SAFETY  
**Prj Mgr:** Not assigned

**Typ Imp:** HANDLED THROUGH OPERATIONS BUDGET  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	HSIP	1,000	SAFETY	STAGES 2, 1, 0
		-	STCASH	500	SAFETY	

**Project:** L.000038 PLANNING, TRAINING AND RESEARCH  
**Prj Mgr:** Not assigned

**Typ Imp:** HANDLED THROUGH OPERATING BUDGET  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	SPR MAND	7,000	OTHER / MISCELLANEOUS	STAGES 2, 1, 0
		-	SPR OPT	7,000	OTHER / MISCELLANEOUS	

**Project:** L.000023 SCOPING AND ENVIRONMENTAL STUDIES  
**Prj Mgr:** Not assigned

**Typ Imp:**  
**Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
		-	NHPP	400	OTHER / MISCELLANEOUS	STAGES 1, 0
		-	STPFLEX	300	OTHER / MISCELLANEOUS	
		-	STCASH	300	OTHER / MISCELLANEOUS	



## **STAGE 2 – WAITING FOR FUNDING**

**This is a list of all projects in the program that can be funded if additional revenues become available.**

**Projects in this list may also be funded in future fiscal years with existing revenue sources if identified through the project selection process as a high priority relative to other candidate projects within the same category.**



**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
WAITING FOR FUNDING**

**ACADIA**

**Project:** H.002729 GRAND PRAIRIE HWY INTR.&FRONTAGE RD **Typ Imp:** NEW BRIDGE. NEW CONCRETE PAVEMENT  
**Prj Mgr:** YANG, LI **Remrks:** 389-01-0011

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 98	389-01	NFI	19,734	DEMO / HIGH PRIORITY	2-WAITING FOR FUNDING
ACADIA	I-10	450-04		0	DEMO / HIGH PRIORITY	

**Project:** H.003756 NEW INTERCHANGE LA 98 RAYNE **Typ Imp:** FED EARMARK FOR STUDY  
**Prj Mgr:** NGUYEN, WAYNE **Remrks:** 700-01-0112;\$993.500(IMD)&\$110.000C.O.AVAILABLE

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA		000-01	DEMO	0	DEMO / HIGH PRIORITY	2-WAITING FOR FUNDING

**Project:** H.010885 LA 91: BAYOU PLAQUEMINE BRULE BR REPLACE **Typ Imp:** REPLACEMENT OF PONTOON BRIDGE  
**Prj Mgr:** MOSS, SARAH **Remrks:** CONSTRUCTION FUNDS WILL BE STATE BONDS

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ACADIA	LA 91	801-09		0	PRESERVATION - BRIDGE (ON SYSTEM)	2-WAITING FOR FUNDING

**IBERIA**

**Project:** H.002893 US 90: LA 14 OVERPASS REPLACEMENT **Typ Imp:** BRIDGE REPLACEMENT  
**Prj Mgr:** VAUGHT, PAUL **Remrks:** 424-04-0059;EAST AND WEST BOUND LANES

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
IBERIA	US 90	424-04	NFI	21,391	PRESERVATION - BRIDGE (ON SYSTEM)	2-WAITING FOR FUNDING

**LAFAYETTE**

**Project:** H.002868 I-49 S:AMB CAFFERY/US90 INTERCHANGE **Typ Imp:** NEW INTERCHANGE  
**Prj Mgr:** PAINE, PEGGY JO **Remrks:** 424-02-0090;ENG DEMO. RW/UTL S9\$1.2M AVAILABLE.NFI FOR CONST

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 90	424-02	STGEN	125,210	CORRIDOR	2-WAITING FOR FUNDING

**Project:** H.003454 LAFAYETTE CONNECTOR **Typ Imp:** IN LAFAYETTE NEW INTERSTATE  
**Prj Mgr:** NICKEL, TIM **Remrks:** 455-01-0035;ENGR 700-24-0073. RW 455-01-0034

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	I-49	455-01	NFI	850,000	DEMO / HIGH PRIORITY	2-WAITING FOR FUNDING

**Project:** H.004492 I-10 INTERCHANGE AT N AMBASSADOR CAFFERY **Typ Imp:** INTERCHANGE DESIGN  
**Prj Mgr:** UMEOZULU, JOE **Remrks:** 700-28-0223;STUDY FED FY2013.ENGR FED FY2014

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE		000-28		0	URBAN SYSTEMS	2-WAITING FOR FUNDING

**Project:** H.009214 LA 339: WIDENING (LA 82 TO LA 3073) **Typ Imp:** WIDENING  
**Prj Mgr:** BRIGNAC, CHRISTINA **Remrks:** LCG PROVIDE MATCH PHASE 2

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 339	828-11		0	CAPACITY	2-WAITING FOR FUNDING
LAFAYETTE	LA 339	828-12		0	CAPACITY	

**Project:** H.009215 LA182:WIDENING(W PONT DES MOUTON RD-I49) **Typ Imp:** WIDENING  
**Prj Mgr:** BRIGNAC, CHRISTINA **Remrks:** LCG PROVIDE MATCH PHASE 2

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 182	032-01		0	CAPACITY	2-WAITING FOR FUNDING

**DOTD HIGHWAY PRIORITY PROGRAM FOR FY 2021 - 2022**

**DISTRICT 03 LAFAYETTE  
WAITING FOR FUNDING**

**Project:** H.009335 LA 182: I-10 TO WEST PONT DES MOUTON RD **Typ Imp:** WIDENING AND ADDING TRAVEL LANES TO PROVIDE 4 LANE HIGHWAY  
**Prj Mgr:** BABIN, TEDDY **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 182	032-01	NFI	40,200	CAPACITY	2-WAITING FOR FUNDING

**Project:** H.009520 LA 3168:NEW BRIDGE@BNSF-US 90(LAFAYETTE) **Typ Imp:** GRADE SEPARATE EXISTING AT-GRADE CROSSING  
**Prj Mgr:** RAY, JARED **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 3168	433-01	NFI	24,700	RAILROADS - GRADE SEPARATION	2-WAITING FOR FUNDING

**Project:** H.009795 LA 182: US 90-MLK DRIVE SIDEWALKS **Typ Imp:** SIDEWALKS & RELATED WORK  
**Prj Mgr:** NUNES, BRIAN **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	LA 182	032-01	NFI	571	ENHANCEMENTS	2-WAITING FOR FUNDING

**Project:** H.011235 I-49 SOUTH @ VEROT SCHOOL ROAD **Typ Imp:** CONSTRUCT NEW INTERSECTION - CONCRETE  
**Prj Mgr:** LANDRY, COREY **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 90	424-02	NFI	97,000	CAPACITY	2-WAITING FOR FUNDING

**Project:** H.011303 US 90:ALBERTSON TO SOUTHPARK FRONTAGE R **Typ Imp:** FRONTAGE RD CONSTRUCTION  
**Prj Mgr:** REVIERE, RYAN **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
LAFAYETTE	US 90	424-02	NFI	6,000	CAPACITY	2-WAITING FOR FUNDING

**ST LANDRY**

**Project:** H.011358 US 190 (VINE STREET) RECONSTRUCTION **Typ Imp:** STAGE 0/FEASIBILITY STUDY  
**Prj Mgr:** HANKS, ANNA **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST LANDRY	US 190	012-12	NFI	10,400	OTHER / MISCELLANEOUS	2-WAITING FOR FUNDING
ST LANDRY	US 190	012-13	NFI	7,000	OTHER / MISCELLANEOUS	

**ST MARTIN**

**Project:** H.011298 US 90: CAPT CADE TO AMB CAFF FRONTAGE RD **Typ Imp:** NEW CONSTRUCTION OF FRONTAGE RDS  
**Prj Mgr:** NOLAN, RYAN **Remrks:**

Parish	Route	Ctrl Sec	Fund	Con Est (x \$1000)	Category/SubCategory	Stage
ST MARTIN	US 90	424-03	NFI	3,500	CAPACITY	2-WAITING FOR FUNDING
LAFAYETTE	US 90	424-02	NFI	2,500	CAPACITY	
IBERIA	US 90	424-04	NFI	1,500	CAPACITY	