


Phase I, Stage I

January 2009-Summer 2009



 All eastbound and westbound lanes are narrowed while temporary outside lanes are built.

Phase I, Stage II

Summer 2009-Spring 2010





All eastbound and westbound traffic is shifted to the existing outside lanes and the new temporary lanes while crews build new center and inside lanes.

Work begins on Ward Creek and Essen Lane bridges.


Phase II, Stage I Spring 2010-Fall 2010



-  All eastbound and westbound traffic in the orange sections will be shifted to the new center and inside lanes while crews build permanent outside lanes and shoulders.
-  All westbound traffic in the green section shifts to new lanes on the Essen Lane and Ward Creek bridges while crews rebuild the westbound portion of those bridges. All eastbound traffic in the green section stays on the existing bridges.

Phase II, Stage II

Fall 2010-Spring 2011



All eastbound and westbound traffic in the orange sections will be shifted to the new center and inside lanes while crews build permanent outside lanes and shoulders.



Westbound traffic in the green section shifts to the outside and center lanes of the new Essen and Ward Creek bridges. Eastbound traffic in the green section shifts to the center portions of the new bridges while crews build the eastbound outside portions of the new bridges.

Phase III Spring 2011-Fall 2011



The ramps at Essen Lane, the ramps west of Bluebonnet Boulevard and the ramps east of Siegen Lane will be narrowed while crews reconstruct them.